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UNITED STATES ENVIRONMENTAL, PROTECTION AGENCY
REGICN S
AND THE
STATE OF HAWAII
AND THE
UNITED STATES DEPARTMENT OF THE NAVY

IN THE MATTER OF: Federal Facility
Agreement Under

The U.S. Department CERCLA Section 120
of the Navy
7 Administrative
Pearl Harbor Naval Complex Docket Number: 94-05

Oahu, Hawaii

Based on the information available to the Parties on the
effective date of this federal facility agreement (Agreement),
and without trial or adjudication of any issues of fact or
law, the Parties agree as follows:

1. PURPOSE

1.1 The general purposes of this Agreement are to:

{a) Ensure that the environmental impacts associated
with past and present activities at the Site are thoroughly
investigated and appropriate remedial action taken as necessary
to protect the public health, welfare and the environment;

(b} Establish a procedural framework and schedule for
developing, implementing and monitoring appropriate response
actions at the Site in accordance with CERCLA/SARA, the NCP,
Superfund guidance and policy, RCRA, RCRA guidance and policy,
and applicable State law; and

(c¢) Facilitate cooperation, exchange of information
and participation of the Parties in such action; and

(d) Ensure the adequate assessment of potential injury
to natural resources and the prompt notification to and
cooperation and coordination with the Federal and State Natural
Regource Trustees necessary to ensure the implementation of
response actions achieving appropriate cleanup levels.

1.2 8pecifically, the purposes of this Agreement are to:
(a) Expedite the cleanup process to the extent
consistent with protection of human health and the environment;
(b) Identify operable unit alternatives which are
appropriate at the Site prior to the implementation of final
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remedial action(s) for the Site. OU alternatives shall be
identified as early as possible prior to proposal of OUs to EPA
and the State. This process is designed to promote cooperation
among Parties in identifying OU alternatives prior to the final
gelection of Operable Units;

(c) Establish requirements for the performance of a
Remedial Investigation to determine fully the nature and extent
of the threat to the public health or welfare or the environment
caused by the release and threatened release of hazardous
substances, pollutants, contaminants, and hazardous waste or
constituents at the Site and to establish requirements for the
performance of a Feasibility Study for the Site to identify,
evaluate, and select alternatives for the appropriate remedial
action(s) to prevent, mitigate, or abate the release or
threatened release of hazardous substances, pollutants, and
contaminants, and hazardous waste or constituents at the Site in
accordance with CERCLA, RCRA and applicable State law;

(d) Identify the nature, objective, and schedule of
response actions to be taken at the Site. Response actions at
the Site shall attain that degree of cleanup of hazardous
substances, pollutants or contaminants mandated by CERCLA and
applicable State law and that degree of cleanup of hazardous
waste or constituents mandated by RCRA and applicable State law;

(e) Implement the selected remedial actions in
accordance with CERCLA, RCRA, and applicable State law and meet
the requirements of CERCLA section 120 (e) (2). For the purposes
of this Agreement, the "completion of investigation and study"
referred to in CERCLA §120(e) (2) will be the date of signature of
the Record Of Decision.

(f) Assure compliance, through this Agreement, with
RCRA and other federal and State laws and regulations for matters
covered herein;

(g) Coordinate response actions at the Site with the
mission and support activities at the Pearl Harbor Naval Complex;

(h) Provide for State involvement in the initiation,
development, selection and enforcement of remedial actions to be
undertaken at Pearl Harbor Naval Complex, including the review of
all applicable data as it becomes available and the development
of studies, reports, and action plans; and to identify and
integrate State ARARs into the remedial action process;

(i) Provide for operation and maintenance of any
remedial action selected and implemented pursuant to this
Agreement.

2. PARTIES

2.1 The Parties to this Agreement are EPA, the Navy, and the
State of Hawaii. The terms of the Agreement shall apply to and
be binding upon EPA, the State of Hawaii, and the Navy. The
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Department of the Navy hereby agrees to ensure the Navy's
performance of each of the Navy's obligations hereunder.

2.2 This Agreement shall be enforceable against all of the
Parties to this Agreement. This Section shall not be construed
ags an agreement to indemnify any person. The Navy shall notify
its agents, members, employees, response action contractors for
the Site, and all subsequent owners, operators, and lessees of
the Site, of the existence of this Agreement.

2.3 Each Party shall be responsible for ensuring that its
contractors comply with the terms and conditions of this
Agreement. Failure of a Party to provide proper direction to its
contractors and any resultant noncompliance with this Agreement
by a contractor shall not be considered a Force Majeure event or
other good cause for extensions under Section 9 (Extensions),
unless the Parties so agree. The Navy will notify EPA and the
State of the identity and assigned tasks of each of its
contractors performing work under this Agreement upon their
selection.

3. JURISDICTION
3.1 Each Party is entering into this Agreement pursuant to .
the following authorities:

(a) The U.S. Environmental Protection Agency (EPA),
enters into those portions of this Agreement that relate to the
remedial investigation/feasibility study (RI/FS) pursuant to
CERCLA section 120(e) (1), 42 U.S.C. § 9620(e) (1), RCRA sections
6001, 3008(h) & 3004(u) and (v), 42 U.S.C. § 6961, 6928(h),
6924 (u) & (v), and E.O. 12580;

(b) EPA enters into those portions of this Agreement
that relate to operable units and final remedial actions pursuant
to CERCLA section 120(e) (2), 42 U.S.C. § 9620(e) {(2), RCRA
sections 6001, 3008(h) and 3004 (u) & (v), 42 U.S.C. § 6961,
6928 (h), 6924 (u) & (v), and E.O. 12580;

{(c) The Navy enters into thoge portions of this
Agreement that relate to the RI/FS pursuant to CERCLA section
120{e) (1), 42 U.S8.C. § 9620(e) (1), RCRA sections 6001, 3008 (h)
and 3004 (u) & (v), 42 U.S.C. § 6961, 6928(h), 6924 (u) & (v), E.O.
12580, the National Environmental Policy Ackt, 42 U.S8.C. § 4321,
and DERP;

(d) The Navy enters into those portions of this
Agreement that relate to operable units and final remedial
actions pursuant to CERCLA section 120(e) (2), 42 U.8.C. §
9620 (e) (2}, RCRA sections 6001, 3008{(h), and 3004 (u) & (v), 42
U.S.C. § 6961, 6928(h), 6924 {(u) & (v}, E.0. 12580 and the DERP;
and ‘

(e} The State of Hawaii, represented by the Hawaii
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Department of Health (DOH), enters into this agreement pursuant
to CERCLA sections 120(f) and 121, 42 U.S.C. §§9620(f) and 9621,
and 3 Hawall Revised Statutes Sections 342B-35(2), 342D-59(2) and
342J-40.

4. DEFINITIONS

4.1 Except as noted below or otherwise explicitly stated,
the definitions provided in CERCLA, CERCLA case law, and the NCP
shall control the meaning of terms used in this Agreement.

(a) ‘"Agreement" shall mean this document and shall
include all Appendices to this document except to the extent the
Parties agree that any part of any Appendix is inconsistent with
this Agreement. Except to such extent, all Appendices shall be
made an integral and enforceable part of this document. Copies
of Appendices shall be available as part of the administrative
record, as provided in subsection 26.3.

(b) "ARARs" shall mean federal and State applicable or
relevant and appropriate requirements, standards, criteria, or
limitations selected pursuant to section 121 of CERCLA. ARARs
shall apply in the same manner and to the same extent that such
are applied to any non-governmental entity, .facility, unit, or
site, as set forth in CERCLA section 120(a) (1), 42 U.S.C. §
9620 (a) (1), subject to CERCLA section 121(d) (4), 42 U.S.C. §
9621 (d) (4) and E.O. 12580 § 2(d) & (g).

(c) *Area of concern" shall mean releases, suspected
releases, and potential releases of hazardous substances,
pollutants, contaminants and hazardous waste.

(d) "CERCLA" shall mean the Comprehensive
Environmental Response, Compensation and Liability Act, Public
Law 96-510, 42 U.S.C. § 9601 et seg., as amended by SARA and any
subsequent amendments. '

(e) "Days" shall mean calendar days, unless business
days are specified. Any submittal that under the terms of this
Agreement would be due on Saturday, Sunday, or Federal or State
holidays shall be due on the following business day. References
herein to specific numbers of days shall be understood to exclude
the day of occurrence.

(£) V"DERP" shall mean the Defense Environmental
Restoration Program as defined in 10 U.S.C §2701

(g) '"Department of Defense" shall mean the U.S.
Department of Defense.

{h) "DOH" shall mean the Hawaii Department of Health.

(1) "DRC" shall have the meaning given in subsection
12.5.

(j) "EPA" shall mean the Environmental Protection

Agency, its successors and employees, and its duly authorized
representatives.

(k) "Facility" shall have the same definition as in
CERCLA section 101(9), 42 U.S.C. § 9601(9).
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(1) "Feasibility Study" or "FS" means a study
conducted pursuant to CERCLA and the NCP which fully develops,
screens and evaluates in detail remedial action alternatives to
prevent, mitigate, or abate the migration or the release of
hazardous substances, pollutants, or contaminants at and from the
Site. The Navy shall conduct and prepare the FS in a manner to
support the intent and objectives of Section 17 (Statutory
Compliance/RCRA-CERCLA Integration).

{(m) "FOIA" shall mean the Freedom of Information Act,
5 U.S.C. § 552 et seqg., and any subsequent amendments thereto.
(n) "Hazardous substance' shall mean (A) any substance

designated pursuant to section 1321 (b) (2) (A) of Title 33, (B) any
element, compound, mixture, solution, or substance designated
pursuant to CERCLA section 102, (C) any hazardous waste having
the characteristics identified under or listed pursuant to
section 3001 of the Solid Waste Disposal Act (but not including
any waste the regulation of which has been suspended by Act of
Congress), (D) any toxic pollutant listed under section 1317 (a)
of Title 33, (E) any hazardous air pollutant listed under section
112 of the Clean Air Act, and (F) any imminently hazardous
chemical substance or mixture with respect to which the
Adminigtrator has taken action pursuant to section 2606 of Title
15. The term does not include petroleum, including crude oil orx
any fraction thereof which is not otherwise specifically listed
or designated as a hazardous substance under subparagraphs (A)
through (F) of this paragraph and the term does not include
natural gas, natural gas liquids, liquefied natural gas,, or
synthetic gas usable for fuel (or mixtures of natural gas and
such synthetic gas).

(o) "Meeting," in regard to Project Managers, shall
mean an in-person discussion at a single location or a conference
telephone call of all Project Managers. A conference call will
suffice for an in-person meeting at the concurrence of the
Project Managers. Meetings shall be of two types: Progress
meetings, and all other meetings (no formal designation).
"Progress Meetings," are those that are formally required per
subsection 18.3. Progress Meetings must be designated as such at
least two weeks prior to the scheduled meeting date, and must be
done so by the majority of the Project Managers. All other
meetings may be scheduled as needed and, unless requested by a
majority of the of Project Managers, do not carry the
administrative reporting requirements of subsection 18.3.

(p) "Navy" shall mean the U.S. Department of the Navy
and its employees, members, agents, and authorized
representatives. YNavy" shall also include the U.S. Department

of Defense, to the extent necessary to effectuate the terms of
this Agreement, including, but not limited to, appropriations,
funding and Congressional Reporting Requirements.

(g) "National Contingency Plan" or "NCP" shall refer
to the regulations contained in 40 C.F.R. § 300.1 et seq.,

7 -
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including any amendments thereto.

(r) "Natural Resource Trustee(s)" and "Federal or
State Natural Resource Trustees" shall have the same meaning and
authority provided in CERCLA and the NCP.

(s) "Natural Resource Trustee(s) Notification and
Coordination" shall have the same meaning as provided in CERCLA
and the NCP.

(t) "On-Scene Coordinator" or "OSC" shall have the
same meaning and authority as provided in the NCP.

(u) "Operable Unit" or "OU" shall have the same
meaning as provided in the NCP.

(v) "Operation and maintenance" shall mean activities
required to maintain the effectiveness of response actions.

(w) "Parties" shall mean the parties to this
Agreement .

(x) "Project Manager" shall have the meaning given in
Section 18 of this Agreement.

(y) "QAPP" shall mean a Quality Assurance Project
Plan.

(z) "RCRA" or "RCRA/HSWA" shall mean the Resource
Conservation and Recovery Act of 1976, Public Law 94-580, 42
U.S.C. § 6901 et seqg., as amended by the Hazardous and Solid

Waste Amendments of 1984, Public Law 98-616, and any subsequent
amendments.

{aa) "Remedial Design" or "RD" shall have the same
meanlng as provided in the NCP.
(bb) "Remedial Investigation" or "RI" means that

investigation conducted pursuant to CERCLA and the NCP, as
supplemented by the substantive provisions of the EPA RCRA
Facilities Assessment guidance. The RI serves as a mechanism for
collecting data for Site and waste characterization and
conducting treatability studies as necessary to evaluate
performance and cost of the treatment technologies. The data
gathered during the RI will also be used to conduct a baseline
risk assessment, perform a feasibility study, and.support design
of a selected remedy. The Navy shall conduct and prepare the RI
in a manner to support the intent and objectives of Section 17
(Statutory Compliance/RCRA-CERCLA Integration).

(cc) "Remedy" or "Remedial Action" or "RA" shall have
the same meaning as provided in section 101(24) of CERCLA, 42
U.S8.C. § 9601(24), and the NCP, and may consist of Operable
Units.

(dd) "Remove" or "Removal" shall have the same meaning
as provided in section 101(23) of CERCLA, 42 U.S.C. § 9601(23),
and the NCP.

(ee) "SARA" shall mean the Superfund Amendments and
Reauthorization Act of 1986, Public Law 99-499.
(ff) "SEC" ghall have the meaning glven in subsectlon
12.6.
(gg) "Site," for purposes other than obtaining
8 . ' -
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permits, shall include Pearl Harbor Naval Complex which is a .
geographic area and not a governmental entity, which includes for
this Agreement Pearl Harbor; the Pearl Harbor Naval Shipyard;
Fleet and Industrial Supply Center; Naval Station Pearl Harbor;
Submarine Base Pearl Harbor; Navy Public Works Center; Naval Sea
Systems Command Detachment, Naval Inactive Ship Maintenance
Facility, Pearl Harbor; Naval Magazine Lualualei (West -Loch
Branch and Waipio Peninsula), including Aiea Laundry, Manana, Red
Hill, Ewa Junction, and Pearl City Junction (shown on the
attached map), the Facility (as defined above) and any area
necessary for performance of remedial actions. For purposes of
obtaining permits, "on-site" shall have the meaning provided in
the NCP and "off-site" shall mean all locations that are not on-
site.

{hh) "Site Management Plan" or "SMP" is a document that
will define priorities, approaches, and long range objectives
throughout the remedial action process, including RI/FS tasks,
operable unit and final remedial action selection and
implementation, and operation and maintenances. The SMP will be
updated by the Navy at least annually, unless otherwise agreed
upon by the Parties pursuant to Section 9 (Extensions). The
Updates to the SMP are intended to reflect the dynamics of the
remedial action process at Pearl Harbor Naval Complex and to
revigse priorities and tasks as appropriate. Each Update shall
supersede all preceding versions of the SMP. Each Update shall .
include a summary denoting which provisions remain unchanged from
the immediately preceding update and which provisions are being
reviged. The SMP and each Update to the SMP shall be prepared in
a manner that fully complies with all requirements pertaining to
RI/FS Workplans, except that Field Sampling Plans and QAPPs may
be prepared and submitted as separate primary documents. Each
Update to the SMP shall include a list of the wmost current
deadlines for submission of draft primary documents, as agreed
upon pursuant to Sections 8 (Deadlines) and 9 (Extensions) and
set forth in Appendices to this Agreement.

(ii) "State" or "State of Hawaii" shall mean the
Hawaii State government in its entirety, as represented by DOH,
unlegss otherwise specified.

5. DETERMINATIONS

5.1 This Agreement is based upon the placement of Pearl
Harbor Naval Complex, Hawaii, on the National Priorities List by
EPA on October 14, 1992, 57 Federal Register 47,180, 47,202.

5.2 Pearl Harbor Naval Complex is a facility under the
jurisdiction, custody, or control of the U.S. Department of
Defense within the meaning of E.0. 12580, 52 Federal Register
2923, 29 January 1987. The Department of the Navy is authorized .

9
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to act in behalf of the Secretary of Defense for all functions
delegated by the President through E.O. 12580 which are relevant
to this Agreement.

5.3 Pearl Harbor Naval Complex is a federal facility under
the jurisdiction of the Secretary of Defense within the meaning
of CERCLA section 120, 42 U.S.C. § 9620, and SARA section 211, 10
U.S.C. § 2701 et _seqg., and subject to DERP.

5.4 The Department of the Navy is the authorized delegate
of the President under E.O. 12580 for receipt of notification by
the State of its ARARs as required by CERCLA section
121(4) (2) (A) (ii), 42 U.S.C. § 9621 (d) (2) (An) (ii).

5.5 The authority of the Navy to exercise the delegated
removal authority of the President pursuant to CERCLA section
104, 42 U.S.C. § 9604, is not altered by this Agreement.

5.6 The actions to be taken pursuant to this Agreement are
reasonable and necessary to protect the public health, welfare,
or the environment.

5.7 There are areas within the boundaries of Pearl Harbor
Naval Complex where hazardous substances have been deposited,
stored, placed, or otherwise come to be located in accordance
with 42 U.S.C. § 9601(9) & (14).

5.8 There have been releases of hazardous substances,
pollutants or contaminants at or from Pearl Harbor Naval Complex
into the environment within the meaning of 42 U.S.C. § 9601 (22),
9604, 9606, and 9607.

5.9 With respect to these releases, the Navy is an owner,
operator and/or generator subject to the provisions of 42 U.S.C.
§ 9607 and within the meaning of Hawaii Revised Statutes Sections
342J-2, 342J-30, 128D-1 and 128D-6(a).

5.10 Included as an Attachment to this Agreement is a map
showing areas of known contamination, based on information
available at the time of the signing of this Agreement.

5.11 1In 1972 and 1987, the EPA issued reports of
independent environmental monitoring for radioactivity associated
with nuclear powered warships at Pearl Harbor Naval Shipyard and
SUBASE Pearl. The EPA monitoring included analysis of samples
taken from Pearl Harbor and direct radiation level measurements
using sensitive detection equipment. These reports concluded
that the levels and locations of radioactivity identified and the
limited media in which it was found showed that operations
related to nuclear powered warship activities had not resulted in

10
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a release of radionuclides having adverse effects on public
health or the environment. These EPA monitoring results
confirmed those of separate Navy monitoring, reported annually
(see e.g., Naval Nuclear Propulsion Program Report NT-93-1).

EPA will take these reports and their conclusions into account in
commenting on actions to be taken under this agreement.

6. WORK TO BE PERFORMED

6.1 The Parties agree to perform the tasks, obligations and
responsibilities described in this Section in accordance with
CERCLA and CERCLA guidance and policy; the NCP; pertinent
provisions of RCRA and RCRA guidance and policy; E.O. 12580;
applicable State laws and regulations; and all terms and
conditions of this Agreement including documents prepared and
incorporated in accordance with Section 7 (Consultation).

6.2 The Navy agrees to undertake, seek adequate funding
for, fully implement and report on the following tasks, with
participation of the Parties as set forth in this Agreement:

(a) Remedial Investigations of the Site;

(b) Federal and State Natural Resource Trustee
Notification and Coordination;

(¢} Feasibility Studies for ‘the Site;

(d) All response actions, including Operable Units, .
for the Site; and

(e} Operation and maintenance of response actions at
the Site.

6.3 The Parties agree to:

(a) Make their best efforts to expedite the initiation
of response actions for the Site, partlcularly for Operable
Units; and

(b)Y Carry out all activities under this Agreement so
as to protect the public health, welfare and the environment.

6.4 Upon reguest, EPA and the State agree to provide any
Party with guidance or reasonable assistance in obtaining and
interpreting guidance relevant to the implementation of this
Agreement. :

6.5 The Parties recognize that any discovered release of
hazardous substances determined to have originated off Pearl
Harbor Naval Complex and to have been caused by a party .other
than the Navy, including groundwater plumes mingled with plumes
originating on Pearl Harbor Naval Complex, may be addresgssed by a
separate agreement between the responsible parties and
appropriate regulatory agencies. Nothing in this subsection 6.5
shall reduce or otherwise affect the Navy's obligations under
this Agreement except as may be specifically provided in such

11
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other agreement if EPA is a party thereto and such other
agreement refers to this Agreement.

6.6 The Navy shall conduct a review of existing information
in order to prepare a Preliminary Assessment (PA) pursuant to
CERCLA to determine if there have been any releases of
radionuclides as defined by CERCLA at Pearl Harbor Naval Complex
prior to the effective date of this Agreement which should be
further investigated or remediated under this Agreement, and EPA
will evaluate the PA according to applicable EPA guidance
(including without limitation EPA Guidance on Performing
Preliminary Assessments under CERCLA, EPA/540/G-91/013,
September, 1991).

7. CONSULTATION: Review and Comment Process for Draft and Final
Documents

7.1 Applicability: The provisions of this Section
establish the procedures that shall be used by the Parties to
provide each other with appropriate technical support, notice,
review, comment, and response to comments regarding RI/FS and
RD/RA documents, specified herein as either primary or secondary
documents. In accordance with CERCLA section 120, 42 U.S.C. §.
9620, and 10 U.S.C. § 2705, the Navy will normally be responsible
for issuing primary and secondary documents to EPA and the State.
As of the effective date of this Agreement, all draft, draft
final and final deliverable documents identified herein shall be
prepared, distributed and subject to dispute in accordance with
subsections 7.2 through 7.10 below. The designation of a
document as "draft" or "final" is solely for purposes of
consultation with EPA and the State in accordance with this
Section. Such designation does not affect the obligation of the
Parties to issue documents, which may be referred to herein as
“final," to the public for review and comment as appropriate and
as required by law.

7.2 General Process for RI/FS and RD/RA Documents:

(a) Primary documents include those reports that are
major, discrete portions of RI/FS and/or RD/RA activities.
Primary documents are initially issued by the Navy in draft
subject to review and comment by EPA and the State. Following
receipt of comments on a particular draft primary document, the
Navy will respond to the comments received and issue a draft
final primary document subject to dispute resolution. The draft
final primary document will become the final primary document
either thirty (30) days after the period established for review
of the draft final document if dispute resolution is not invoked
or as modified by decision of the dispute resolution process.

(b) Secondary documents include those reports that are

12
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discrete portions of the primary documents and are typically
input or feeder documents. Secondary documents are issued by the
Navy in draft subject to review and comment by EPA and the State.
Although the Navy will respond to comments received, the draft
secondary documents may be finalized in the context of the
corresponding primary documents. A secondary document may be
disputed at the time the corresponding draft final primary
document is issued.

7.3 Primary Documents:

(a) The Navy shall complete and transmit drafts of the
following primary documents for each operabkle unit and for the
final remedy to EPA and the State, for review and comment in
accordance with the provisions of this Section; provided,
however, that the Navy need not complete a draft primary document
for an operable unit if (x) the same primary document completed
or to be completed with respect to another operable unit covers
all topics relevant to the operable unit at issue, and {(y) the
Parties agree in writing that such draft primary document need
not be completed. Primary documents shall include:

(1) Site Management Plan and Updates
(2) RI/FS Workplans, including Field Sampling
Plans, QAPPs, and Health and Safety Plans

(3) Community Relations Plan (May be amended as
appropriate to address Operable Units. Any
such amendments shall not be subject to the
threshold requirements of subsection 7.10.
Any disagreement regarding amendment of the
CRP shall be resolved pursuant to Section 12
(Dispute Resolution).)

(4) RI Reports (including Baseline Risk
Agsessment)

{5) FS Reports

(6) Proposed Plans

(7) Records of Decision (RODs)

(8) Remedial Design Work Plan

(9) Preliminary Remedial Design

(10) Final Remedial Design

(11) Remedial Action Work Plan (including Health

- and Safety Plan, Construction Quality
Assurance Plan, Construction Quality Control
Plan, and Contingency Plan)

(12) Project Closeout Report ‘

(13) Operation and Maintenance Plan (including
Health and Safety Plan)

(b} Only draft final primary documents shall be
subject to dispute resolution. The Navy shall complete and
transmit draft primary documents in accordance with the timetable
and deadlines established in Section 8 (Deadlines).

13
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(c¢) Primary documents may include target dates for
subtasks as provided in subsections 7.4 (b) and 18.3. The purpose
of target dates is to assist the Navy in meeting deadlines, but
target dates do not become enforceable by their inclusion in the
primary documents and are not subject to Section 8 (Deadlines),
Section 9 (Extensions) or Section 13 (Enforceability).

7.4 Secondary Documents: _

(a) The Navy shall complete and transmit drafts of. the
following secondary documents for each operable unit and for the
final remedy to EPA and the State for review and comment;
provided, however, that the Navy need not complete a draft
secondary document for an operable unit if (x) the same secondary
document or a primary document completed or to be completed with
respect to another operable unit covers all topics relevant to
the operable unit at issue, and (y) the Parties agree in writing
that such draft secondary document need not be completed.

(1) Site Characterization Summaries (part of RI)
(2) Sampling and Data Results

(3) Treatability Studies (only if generated)

(4) 1Initial Screenings of Alternatives

(5) Risk Assessments

(6) Well closure methods and procedures

(7) Detailed Analyses of Alternatives

(8) Post-Screening Investigation Work Plans

(9) Preliminary Review Report

(10) Sampling Visit Work Plan

(11) Preliminary assessment/site inspection (or
equivalent) (PA/SI)

(12) Interim Remedial Design(s) (as identified in
the Remedial Design Work Plan)

(13) Construction Quality Assurance Plan

(14) Construction Quality Control Plan

(15) Contingency Plan

(b) Although EPA and the State may comment on the
drafts of the secondary documents listed above, such documents
shall not be subject to dispute resolution except as provided by
subsection 7.2. Target dates for the completion and transmission
of draft secondary documents shall be established by the Project
Managers. The Project Managers also may agree upon additional
gsecondary documents that are within the scope of the listed
primary documents.

7.5 Meetings of the Project Managers. Meetings of the
Project Managers shall be of two types as defined in subsection
4.1(m): "Progress Meetings," and all other meetings (no formal
designation). Progress Meetlngs require that the Project
Managers meet in person or by conference call approximately every
ninety (90) days to review and discuss the progress of work being
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performed at the Site, including progress on the primary and .
secondary documents. Upon agreement by the majority of the
Project Managers, Progress Meetings may be held more frequently
(but not more often than every thirty (30) days) or less
frequently than ninety (90) days as needed. Prior to preparing
any draft document specified in subsections 7.3 or 7.4 above, the
Project Managers shall meet in an effort to reach a common
understanding with respect to the contents of the draft document.

7.6 Identification and Determination of Potential ARARS:

(a) DOH shall identify potential State ARARs as
required by CERCLA § 121(d) (2) (A) (ii), 42 U.S.C. § ‘

9621 (d) (2) (A) (ii), which are pertinent to those activities for
which DOH is responsible and the document being addressed. DOH
will contact in writing those State and local governmental
agencies that are a potential sources of ARARs in a timely manner
as set forth in NCP § 300.515(d).

(b) Prior to the issuance of a draft primary or
secondary document for which ARAR determinations are appropriate,
the Project Managers shall meet to identify and propose all
potential pertinent ARARs, including any permitting requirements
that may be a source of ARARs. At that time and within the time
period described in NCP § 300.515(h) (2), the State shall submit
the proposed ARARs obtained pursuant to paragraph 7.6(a) to the
Navy, along with a list of agencies that failed to respond to the .
State's solicitation of ARARs and copies of the solicitations and
any related correspondence. '

{c) The Navy will contact the agencies that d4did not
respond and again solicit their inputs.

{d) The Navy will prepare draft ARAR determinations in
accordance with CERCLA section 121(4d) (2), 42 U.S.C. § 9621(d) (2},
the NCP and pertinent guidance issued by EPA.

(e) In identifying potential ARARs, the Parties
recognize that actual ARARs can be identified only on a
site-gpecific basis and that ARARs depend on the sgpecific
hazardous substances, pollutants and contaminants at a site, the
particular actions associated with a proposed remedy and the
characteristics of a site. The Parties recognize that ARAR
identification is necessarily an iterative process and that
potential ARARs must be identified and discussed among the
Parties as early as possible, and must be reexamined throughout
the RI/FS process until a ROD is issued.

7.7 Review and Comment on Draft Documents:

(a) The Navy shall complete and transmit each draft
primary document to EPA and the State on or before the
corresponding deadline established for the issuance of the
document. The Navy shall complete and transmit the draft
secondary documents in accordance with the corresponding target
dates.
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(b) Review of any document by EPA and the State may
concern all aspects of it (including completeness) and should
include, but will not be limited to, technical evaluation of any
agspect of the document and consistency with CERCLA, the NCP,
applicable Hawaii law, and any pertinent guidance or policy
issued by EPA or the State (except that any State guidance that
is not "promulgated" (as defined in the NCP) shall constitute a
vto be considered" item (as that phrase is used in the NCP)).

At the request of EPA and the State, and to expedite the review
process, the Navy shall make an oral presentation of the primary
document to the Parties at the next scheduled meeting of the
Project Managers following transmittal of the draft document, and
shall do so with respect to secondary documents upon request of
EPA and the State. Comments by the EPA and DOH shall be provided
with adequate specificity so that the Navy may respond and, if
appropriate, make changes to the draft document. Comments shall
refer to any pertinent sources of authority or references upon
which the comments are based and, upon request of the Navy, the
EPA or the DOH commenter shall provide a copy of the cited
authority or reference.

{c) Unless the Parties agree to another period, all
draft documents shall be subject to a sixty (60) day period for
review and comment. At or before the close of the comment
period, EPA and the State shall transmit their written comments
to the Navy. For unusually lengthy or complex documents, EPA or
the State may extend the sixty (60) day comment period for an
additional thirty (30) days by written notice to the Navy prior
to the end of the sixty (60) day period. 1In appropriate
circumstances, this period may be further extended in accordance
with Section 9 (Extensions).

(d) Representatives of the Parties shall make
themselves readily available during the comment period for
purposes of informally responding to questions and comments on
draft documents. Oral comments made during such discussions need
not be the subject of a written response.

(e) In commenting on a draft document which contains a
proposed ARAR determination, EPA or DOH shall include a reasoned
statement of whether it objects to any portion of the proposed
ARAR determination. To the extent that EPA or the State does
object, it shall explain the basis for its objection in detail
and shall 1dent1fy any ARARs which it believes were not properly
addressed in the proposed ARAR determination.

(f) Following the close of the comment period for a
draft document, the Navy shall give full consideration to all
written comments. If the Navy requests, the Parties shall hold a
meeting to discuss such comments within fifteen (15) days of the
close of the comment period on a draft secondary document or
draft primary document. On a draft secondary document, the Navy
shall, within sixty (60) days of the close of the comment period,
transmit to the EPA and the State its written response to the
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comments received. On a draft primary document, the Navy shall,
within sixty (60) days of the close of the comment period,
transmit to EPA and the State a draft final primary document,
which shall include the Navy's response to all written comments
received within the comment period. While the resulting draft
final document shall be the responsibility of the Navy, it shall
be the product of consensus to the maximum extent possible.

(g) The Navy may extend the sixty (60) day period for
either responding to comments on a draft document or for issuing
the draft final primary document for an additional thirty (30)
days by providing written notice to EPA and the State prior to
the end of the sixty (60) day period. 1In appropriate.
circumstances, this time period may be further extended 1n
accordance with Section 9 (Extensions).

7.8 Availability of Dispute Resolution for Draft Final
Primary Documents:

(a) Dispute resolution shall be available to the
Parties for draft final primary documents as set forth in Section
12 {Dispute Resolution).

(b) When dispute resolution is invoked on a draft
final primary document, work may be stopped in accordance with
the procedures set forth in subsection 12.10 regarding dispute
resolution.

7.9 Finalization of Documents: The draft final primary
document shall serve as the final primary document if no party
invokes dispute resolution regarding the document or, if invoked,
at completion of the dispute resolution process should the Navy's
position be sustained. If the Navy's determination is not
sustained in the dispute resolution process, the Navy shall
prepare, within not more than sixty (60) days of resolution of
the dispute, a revision of the draft final document which
conforms to the results of dispute resolution. In appropriate
circumstances, the time period for this revision period may be
extended in accordance with Section ¢ (Extensions).

7.10 Subsequent Modification of Final Documents: Following
finaglization of any primary document pursuant to subsection 7.9
above, any Party may seek to modify the document including
geeking additional field work, pilot studies, computer modeling
or other supporting technical work, only as provided in
paragraphs 7.10(a) and (b) below. (These restrictions do not
apply to the Community Relations Plan.)

(a) Any Party may seek to modify a document after
finalization by submitting a concise written request to the
‘Project Managers of the other Parties. The request shall specify
the nature of the requested modification and how the request is
appropriate under subparagraphs 7.10(b) (1) and (2) below.

(b) In the event that a consensus is not reached by
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the Project Managers on the need for a modification, any Party
may invoke dispute resolution to determine if such modification
shall be conducted. Modification of a document shall be required
only upon a showing that:

(1) The requested modification is based on
information that is new (i.e., information that becomes available
or known after the document was finalized) and significant; and

(2) The requested modification could be of
significant assistance in evaluating impacts on the public health
or the environment, in evaluating the selection of remedial
alternatives, or in protecting human health and the environment.

(c) Nothing in this Section shall alter EPA's or the
State's ability to request the performance of additional work
which was not contemplated by this Agreement. The Navy's
obligation to perform such work under this Agreement must be
established by either a modification of a document or by
amendments to this Agreement.

8. DEADLINES

8.1 All deadlines agreed upon before the effective date of
this Agreement shall be made an Appendix to this Agreement. To
the extent that deadlines have already been mutually agreed upon
by the Parties prior to the execution of this Agreement, they
will satisfy the requirements of this Section and remain in
effect, shall be published in accordance with subsection 8.3, and
shall be incorporated into the appropriate work plans.

Deadlines established pursuant to this section shall be
documented in the Site Management Plan or Update. Nothing in
this section shall be construed to limit any parties' rights with
respect to requests for extensions, amendment to the agreement or
the invocation of force majeure.

8.2 Within 60 days of the effective date of this Agreement,
and no later than October 30 for each succeeding fiscal year,
the Navy shall propose deadlines for all operable units and areas
of concern at the Site, as provided in this section.

(a) For all operable units and areas of concern for which
remedial investigations are to commence in the current year and
the budget year, or within the current year and the budget year
for each succeeding fiscal year, the Navy shall propose deadlines
for completion of the following draft primary documents:

(1) RI/FS Workplans, including Field Sampling Plans, and

Health and Safety Plans

(2) QAPPs
(3) Community Relations Plan
(4) RI Reports (including Baseline Risk Assessment)

(5) FS Reports
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(6) Proposed Plans
(7) Records of Decision (RODs)

(b) For all PA/SIs which are to commence within the current
vear and the budget year, or within the current year and the
budget year for each succeeding fiscal year for Updates, the Navy
shall propose deadlines, including any such interim milestones as
are necessary, for completion of the PA/SI.

(c) EPA and DOH shall review and provide comments to the
Navy regarding the proposed deadlines under {(a) and (b) in
accordance with the provisions for review of the Site Management
Plan and Updates in Section 7 (Consultation).

(d) For all remedial investigations and PA/SIs which do not
begin in the current year or budget year, or in the current year
or budget year for each succeeding fiscal year for Updates, the
Navy shall propose draft deadlines for the initiation of the
remedial investigation and PA/SI. EPA and DOH shall review and
provide comments to the Navy regarding the proposed draft
deadlines in accordance with the provisions for review of the
Site Management Plan and Updates in Section 7 (Consultation).

Any deadlines for initiation of a remedial investigation or PA/SI
which shall not begin in the current year or the budget year, or
in the current year or the budget year for each succeeding fiscal
year for an Update, shall not be subject to stipulated penalties
unless and until such remedial investigation or PA/SI has been
scheduled in a Site Management Plan Update no greater than two
fiscal years prior to the initiation date.

(e) For purposes of this section, the current year shall
mean the current fiscal year and the budget year shall mean the
following fiscal year. The fiscal year runs from October 1
through September 30 of the following calendar year.

8.3 Within twenty-one (21) days of issuance of the Record of
Decision for any operable unit or for the final remedy, the Navy
shall propose deadlines for completion of the following draft
primary documents:

(a) Remedial Design Work Plan

(b) Preliminary Remedial Design

(c) Final Remedial Design

(d) Remedial Action Work Plan (including Health and
Safety Plan)

(e} Construction Quality Assurance Plan

(£} Constryuction Quality Control Plan

(g) Contingency Plan

{h) Project Closeout Report
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Within fifteen (15) days of receipt, EPA, and DOH shall review
and provide comments to the Navy regarding the proposed
deadlines. Within fifteen (15) days following receipt of the
comments the Navy shall, as appropriate, make revisions and
reissue the proposal. The Parties shall meet as necessary to
discuss and finalize the proposed deadlines. All agreed-upon
deadlines shall be incorporated into the appropriate work plans.
If the Parties fail to agree within thirty (30) days on the
proposed deadlines, the matter shall immediately be submitted: for
dispute resolution pursuant to Section 12 (Dispute Resolution).
The final deadlines established pursuant to this subsection shall
be published by EPA, in conjunction with the State, and shall be
documented in the Site Management Plan and Updates.

8.4 For any operable units not identified as of the
effective date of this Agreement, the Navy shall propose
deadlines for all documents listed in subsection 7.3 (a) (1)
through (7) (with the exception of the Community Relations Plan
and any document that comes within the proviso to such
subsection) within twenty-one (21) days of agreement on the
proposed operable unit by all Parties. These deadlines shall be
proposed, finalized and published using the procedures set forth
in subsection 8.2. The Parties may agree to establish deadlines
for newly identified operable units in the annual Update,
initiated on October 30 of each fiscal year.

8.5 The deadlines set forth in this Section, or to be
established as set forth in this Section, may be extended
pursuant to Section 9 (Extensions). The Parties recognize that
one possible basis for extension of the deadlines for completion
of the Remedial Investigation and Feasibility Study Reports is
the identification of significant new Site conditions during the
performance of the remedial investigation.

9. EXTENSIONS

9.1 Timetables, deadlines and schedules shall be extended
upon receipt of a timely request for extension and when good
cause exists for the requested extension. Any request for
extension by a Party shall be submitted to the other Parties in
writing and shall specify:

(a) The timetable, deadline or schedule that
ig sought to be extended;

(b) The length of the extension sought;

(c) The good cause(s) for the extension; and

{(d) The extent to which any related timetable and
deadline or schedule would be affected if the extension were
granted.

9.2 Good cause exists for an extension when sought in regard
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to:

(a) An event of Force Majeure;

(b) A delay caused by another Party's failure to meet
any requirement of this Agreement;

(c) A delay caused by or resulting from the good faith
invocation of dispute resolution or the initiation
of judicial action;

(d) A delay caused, or which is likely to be caused, by
an extension (including an extension under siubgection
7.7(c) and/or 7.7(g)) in regard to a related
timetable and deadline or schedule;

(e) A delay caused by public comment periods or .
hearings required under State law in connection
with the State's performance of this Agreement or
by receipt of unusually extensive public comments
under the NCP in connection with the Navy's
pexrformance of this Agreement;

(£) Any work stoppage within the scope of Section 11
(Emergencies and Removals); or

(g} Any other event or series of events mutually
agreed to by the Parties as constituting good cause.

$.3 Absent agreement of the Parties with respect to the
existence of good cause, a Party may seek and obtain a
determination through the digpute resolution process that good
cause exists. )

9.4 Within seven days of receipt of a request for an
extension of a timetable, deadline or schedule, each receiving
Party shall advise the requesting Party in writing of the
receiving Party's position on the request. Any failure by a
receiving Party to respond within the seven-day period shall be
deemed to constitute concurrence with the request for extension.
If a receiving Party does not concur in the requested extension,
it shall include in its statement of nonconcurrence an
explanation of the basis for its position.

9.5 If there is consensus among the Parties that the
requested extension is warranted, the Navy shall extend the
affected timetable and deadline or schedule accordingly. If
there is no consensus among the Parties as to whether all or part
of the requested extension is warranted, the timetable and
deadline or schedule shall not be extended except in accordance
with a determination resulting from the dispute resolution
process.

9.6 Within seven days of receipt of a statement of
nonconcurrence with the requested extension, the requesting Party
may invoke dispute resolution. . .
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9.7 A timely and good faith request by the Navy for an
extension shall toll any assessment of stipulated penalties or
application for judicial enforcement of the affected timetable
and deadline or schedule until a decision is reached on whether
the requested extension will be approved. If dispute resolution
is invoked and the requested extension is denied, stipulated
penalties may be assessed and may accrue from the date of the
original timetable, deadline or schedule. Following the grant of
an extension, an assessment of stipulated penalties or an
application for judicial enforcement may be sought only to compel
compliance with the timetable and deadline or schedule as most
recently extended.

10. FORCE MAJEURE

10.1 A Force Majeure shall mean any event arising from
causes beyond the control of a Party that causes a delay in or
prevents the performance of any obligation under this Agreement,
including, but not limited to:

(a) acts of God;

(b) fire;

(c) war or national emergency declared by the President or
Congress and affecting the Navy;

(d) insurrection;

(e) civil disturbance;

(£) explosion;

(g) unanticipated breakage or accident to machinery,
equipment or lines of pipe despite reasonably diligent
maintenance;

(h) adverse weather conditions that could not be reasonably

anticipated;

unusual delay in transportation;

restraint by court order or order of public authority;

inability to obtain, at reasonable cost and after

exercise of reasonable diligence, any necessary
authorizations, approvals, permits, or licenses due to
action or inaction of any governmental agency or
authority other than the Department of the Navy (for
purposes of this section, the Navy does not include the

Corps of Engineers); :

(1) delays caused by compliance with applicable statutes or
regulations governing contracting, procurement or
acquisition procedures, despite the exercise of
reasonable diligence; and

(m) insufficient availability of appropriated funds which
have been diligently sought. In order for Force Majeure
based on insufficient funding to apply to the Navy,
the Navy shall have made timely request

~ N
L. -
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for such funds as part of the budgetary process as set
forth in Section 15 (Funding).

A Force Majeure shall also include any strike or other labor
dispute, whether or not within the control of the Party affected
thereby. Force Majeure ghall not include increased costs or
expenses of response actions, unless (i) such increase could not
reasonably have been anticipated at the time the estimate thereof
was made and (ii) funding for such increase has been diligently
sought and is not available.

11. EMERGENCIES AND REMOVALS
11.1 Discovery and Notification

If any Party discovers or becomes aware of an emergency or
other situation that endangers public health or safety or the
environment at or near the Site, which is related to or may
affect the work performed under this Agreement, that Party shall
immediately orally notify all other Parties. If the emergency
arises from activities conducted pursuant to this Agreement, the
Navy shall then take immediate action to notify the appropriate
State and local agencies and affected members of the public.

11.2 Work Stoppage

In the event any Party determines that activities conducted
pursuant to this Agreement will cause or otherwise be threatened
by a situation described in subsection 11.1, the Party may
propose the termination of such activities. If the Parties
mutually agree, the activities shall be stopped for such period
of time as is required to abate the danger. 1In the absence of
mutual agreement, the activities shall be stopped in accordance
with the proposal, and the matter shall be immediately referred
to the EPA Hazardous Waste Management Division Director for a
work stoppage determination in accordance with Section 12.10.

11.3 Removal Actions

(a) The provisions of this Section shall apply to all
removal actions as defined in CERCLA section 101(23), 42 U.S.C. §
9601(23), and Hawaii Reviged Statutes Section 128D-1, including
all modifications to, or extensions of, the ongoing removal
actions, and all new removal actions proposed or commenced
following the effective date of this Agreement.
{(b) Any removal actions conducted at the Site shall
be conducted in a manner consistent with this Agreement, CERCLA,
the NCP and E.C. 12580.
{c} Nothing in this Agreement shall alter the Navy's .
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authority with respect to removal actions conducted pursuant to
section 104 of CERCLA, 42 U.S.C. § 9604.

(d) Nothing in this Agreement shall alter any
authority the State or EPA may have with respect to removal
actions conducted at the Site.

(e) All reviews conducted by EPA and the State
pursuant to 10 U.S.C. § 2705(b) (2) will be expedited so as not to
unduly jeopardize fiscal resources of the Navy for funding the
removal actions.

(f) 1If a Party determines that there is an
endangerment to the public health or welfare or the environment
because of an actual or threatened release of a hazardous
substance, pollutant or contaminant at or from the Site, the
Party may request that the Navy take such response actions as may
be necessary to abate such danger or threat and to protect the
public health or welfare or the environment. Such actions might
include provision of alternative drinking water supplies or other
regponse actions listed in CERCLA section 101(23) or (24), or
such other relief as the public interest may require.

11.4 Notice and Opportunity to Comment

(a) The Navy shall provide the other Parties with
timely notice and opportunity to review and comment upon any
proposed removal action for the Site, in accordance with 10
U.S.C. § 2705(a) and (b). The Navy agrees to provide the
information described below pursuant to such obligation.

(b) For emergency response actions, the Navy shall
provide EPA and the State with notice in accordance with
gubsection 11.1. Such oral notification shall, except in the
case of extreme emergencies, include adequate information
concerning the Site background, threat to the public health and
welfare or the environment (including the need for response),
proposed actions and costs (including a comparison of possible
alternatives, means of transportation of any hazardous substances
off-site, and proposed manner of disposal), expected change in
the situation should no action be taken or should action be
delayed (including associated environmental impacts), any
important policy issues, and the Navy On-Scene Coordinator
recommendations. Within forty-five (45) days of completion of
the emergency action, the Navy will furnish EPA and the State
with an Action Memorandum addressing the information provided in
the oral notification, and any other information required
pursuant to CERCLA and the NCP, and in accordance with pertinent
EPA guidance, for such actions.

(¢) For other removal actions, the Navy will provide
EPA and the State with any information required by CERCLA or the
NCP, and in accordance with pertinent EPA guidance, such as the
Action Memorandum, the Engineering Evaluation/Cost Analysis (when
required under the NCP) and, to the extent it is not otherwise
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included, all information required to be provided in accordance .
with paragraph 11.4(b). Such information shall be furnished at
least forty-five (45) days before the response action is to begin.

(d) All activities related to ongoing removal actions
shall be reported by the Navy in the progress reports described in
Section 18 (Project Managers) .

11.5 Any dispute between the Parties as to whether a proposed
non-emergency responge action is (a) properly considered a removal
action, as defined by 42 U.S.C. § 9601(23), or (b) congistent, to
the extent deemed practicable under CERCLA gection 104 (a) (2), with
any remedial action shall be resolved pursuant to Section 12
(Dispute Resolution). Such dispute may be brought directly to the
DRC or the SEC {each as defined in Section 12) at any Party’s
request. B -

11.6 Alternative Dispute Resolution for Subsection 11.3(f)

(a) The following procedures shall apply only to
disputes as to whether the Navy will take any removal action
requested under subsection 11.3(f). Such disputes shall be
gsubmitted to the DRC, which shall have ten (10) days to unanimously
regolve the dispute. The DRC shall forward an unresolved dispute
to the SEC within four (4) days of the end of the ten-day period.

(b) The SEC will serve as the forum for resolution of .
disputes for which agreement has not been reached by the DRC. The
EPA representative on the SEC is the Hazardous Waste Management
Divigion (HWMD)} Director, Region 9. The Department of the Navy’'s
representative on the SEC is Commander, Naval Bage Pearl Harbor
Facilities/Environment. The State’s representative on the SEC is
the Deputy Director for Environmental Health, Department of Health.
The SEC members shall, as appropriate, confer, meet and exert their
best efforts to resolve the dispute and issue a written decision.
If unanimous resolution of the dispute is not reached within seven
(7) days, the Department of the Navy SEC representative shall issue
a written position on the dispute. EPA or the State may, within
four (4) days of the such representative’s issuance of the
Department of the Navy’s position, issue a written notice elevating
the dispute to the Department of the Navy’s Secretariat
Representative for-resolution in accordance with all applicable
laws and proceduresg. In the event EPA or the State electsg not to
elevate the dispute to the Secretariat Representative within the
degignated four (4) day escalation period, EPA and the State shall
be deemed to have agreed with the Department of the Navy SEC
representative’s written position with respect to the dispute.

(¢} Upon escalation of the dispute to the Department of
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the Navy's Secretariat Representative pursuant to subsection

11.6 (b) above, the Secretariat Representative will review and
resolve the dispute within seven (7) days. Before resolving the
dispute, the Secretariat Representative shall, upon request, meet
and confer with the EPA Regional Administrator and the Deputy
Director for Environmental Health, Department of Health. to
discuss the issue(s) under dispute. The Secretariat
Representative shall provide the EPA and the State with its final
decision in writing. If EPA or the State does not concur with
such decision, the nonconcurring party must transmit indication
thereof to the Secretariat Representative within fourteen (14)
days of receipt of such decision. Failure to transmit such
nonconcurrence will be presumed to signify concurrence. If EPA
or the State does not concur, such agency will retain any right
it possesses with regard to the issue raised in the dispute under
this subsection.

12. DISPUTE RESOLUTION

12.1 The Parties agree to work cooperatively as a team to
avoid disputes in the implementation of this Agreement.

12.2 Except as specifically set forth in subsection 11.6 or
elsewhere in this Agreement, if a dispute arises under this
Agreement, the procedures of this Section shall apply. Any Party
may invoke this dispute resolution procedure. All Parties to
this Agreement shall make best efforts to informally resolve
disputes at the Project Manager or immediate supervisor level. If
resolution cannot be achieved informally, the procedures of this
Section shall be implemented to resolve a dispute.

12.3 Within thirty (30) days aftexr: (a) receipt by EPA and
the State of a draft final primary document pursuant to Section 7
(Consultation), or (b) any action or inaction which leads to or
generates a dispute, the disputing Party shall submit to the
Dispute Resolution Committee (DRC) a written statement
of dispute setting forth the nature of the dispute, the work
affected by the dispute, the disputing Party's position with
respect to the dispute and the technical, legal or factual
information the disputing Party is relying upon to support its
position.

12.4 Prior to any Party's issuance of a written statement
of a dispute, the disputing Party shall engage the other Party in
informal dispute resolution among the Project Managers and/or
their immediate supervisors. During this informal dispute
resolution period the Parties shall meet as many times as are
necessary to discuss and attempt resolution of the dispute.
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12.5 The DRC will serve as a forum for resolution of
dispute for which agreement has not been reached through informal
dispute resolution. The Parties shall each designate one
individual and an alternate to serve on the DRC. The individuals
designated to serve on the DRC shall be employed at the policy
level Senior Executive Service (SES) or equivalent or be
delegated the authority to participate on the DRC for the
purposes of dispute resolution under this Agreement. The EPA
representative on DRC is the Director of the Federal Facilities
Cleanup Office in the Hazardous Waste Management Division, EPA
Region 9. The Department of the Navy's designated member is the
Director, Environmental Division, Pacific Division, Naval
Facilities Engineering Command. The State's representative is
the Manager, Hazard Evaluation and Emergency Resgponse Office,
Department of Health. Written notice of any delegation of
authority from a Party's designated representative on the DRC
shall be provided to all other Parties pursuant to the procedures
of Section 21 (Notification).

12.6 Following elevation of a dispute to the DRC, the DRC
shall have twenty-one (21) days to unanimously resolve the
dispute and issue a written decision. If the DRC is unable to
unanimously resolve the dispute within this twenty-one (21) day
period, the written statement of dispute shall be forwarded to
the Senior Executive Committee (SEC) for resolution within seven
(7) days after the close of the twenty-one (21) day resolution
period.

12.7 The SEC will serve as the forum for resolution of
disputes for which agreement has not been reached by the DRC. The
EPA representative on the SEC is the Hazardous Waste Management .
Division (HWMD) Director, Region 2. The Department of the Navy's
representative on the SEC is the Commander, Naval Base Pearl
Harbor Facilities/Environment. The State's representative on the
SEC is the Deputy Director for Environmental Health, Department
of Health. The SEC members shall, as appropriate, confexr, meet
and exert their best efforts to resolve the dispute and issue a
written decision. If unanimous resolution of the dispute is not
reached within twenty-one (21) days, the HWMD Director, Region 9
shall issue a written position on the dispute. The Department of
the Navy or the State may, within fourteen (14) days of the HWMD
Director, Region 9's issuance of EPA's position, issue a written
notice elevating the dispute to the Regional Administrator of EPA
Region 9 for resolution in accordance with all applicable laws
and procedures. In the event the Department of the Navy or the
State elects not to elevate the dispute to the Regional
Administrator within the designated fourteen (14) day escalation
period, the Department of the Navy and the State shall be deemed
to have agreed with the HWMD Director, Region 9's written
position with respect to the dispute.
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12.8 Upon escalation of a dispute to the Regional
Administrator of EPA, Region 9, pursuant to subsection 12.6
above, the Administrator will review and resolve the dispute
within twenty-one (21) days. Upon request, and prior to
resolving the dispute, the EPA Regional Administrator shall meet
and confer with the Department of the Navy’s Secretariat
Representative and the Deputy Director for Environmental Health
to discuss the igsue(s) under dispute. Upon resolution, the
Regional Administrator shall provide the Department of the Navy
and the State with a written decision setting forth resolution of
the dispute. The duties of the Regional Administrator set forth
in this Section shall not be delegated.

12.9 Any dispute may be elevated to the Administrator of
EPA for final resolution upon request of the Secretary of Navy
within 21 days of the Regional Administrator’s decision. The
request for elevation shall identify the issue warranting review
by the Administrator and shall be addressed to the Administrator
of EPA. The Administrator may request additional briefing from
the parties to this agreement to assist in resolution of the
dispute. It is the parties’ intention that the Navy would only
elevate issues of national significance or similar importance to
the Administrator.

12.10 The pendency of any dispute under this Section shall
not affect any Party’'s responsibility for timely performance of
the work required by this Agreement, except that the time period
for completion of work affected by such dispute shall be extended
for a period of time usually not to exceed the actual time taken
to resolve any good faith dispute in accordance with the
procedures specified herein. All elements of the work required
by this Agreement which are not affected by the dispute shall
continue and be completed in accordance with the applicable
timetable and deadline oxr schedule.

12.11 When dispute resolution is in progress, work affected
by the dispute will immediately be discontinued if the Hazardous
Waste Management Division Director for EPA Region 9 requests, in
writing, that work related to the dispute be stopped because, in
EPA’s opinion, such work is inadequate or defective, and such
inadequacy or defect is likely to yield an adverse effect on
human health or the environment, or is likely to have a
substantial adverse effect on the remedy selection or
implementation process. DOH may request the EPA Hazardous Waste
Management Division Director to order work stopped for the
reasons set out above. To the extent possible, the Party seeking
a work stoppage shall consult with the other Parties prior to
initiating a work stoppage request. After work stoppage, if a

28



Pearl Harbor Naval Complex Federal Facilities Agreement i

Party believes that the work stoppage is inappropriate or may
have potential significant adverse impacts, the Party may meet
with the other Parties to discuss the work stoppage. Following
this meeting and further considerations of this issue, the EPA
Hazardous Waste Management Division Director will issue, in
writing, a final decision with respect to the work stoppage. The
final written decision of the EPA Hazardous Waste Management
Division Director may immediately be subject to formal dispute
resolution. Such dispute may be brought directly to either the
DRC or the SEC, at the discretion of the Party requesting dispute
resolution.

12.12 Within twenty-one (21) days of resolution of a
‘dispute pursuant to the procedures specified in this Section (or
before such later date as is agreed by the Partieg), the Navy
shall incorporate the resolution and final determination into the
appropriate plan, schedule or procedures and proceed to implement
this Agreement according to the amended plan, schedule or
procedures. The deadline set forth above may in appropriate
circumstances be extended in accordance with Section 9
(Extensions) .

12.13 Except as set forth in Section 31 (Covenant Not to
Sue and Reservation of Rights}, resolution of a dispute pursuant
to this Section (as it may be modified pursuant to subsection
11.6) constitutes a final resolution of any dispute arising under
this Agreement. All Parties shall abide by all terms and
conditions of any final resolution of dispute obtained pursuant
to this Section.

13. ENFORCEABILITY
13.1 The Parties agree that:

(a) Upon the effective date of this Agreement, any
standard, regulation, condition, requirement or order which has
become effective under CERCLA and is incorporated into this
Agreement is enforceable by any person pursuant to CERCLA section
310, and any viclation of such standard, regulation, condition,
requirement or order will be subject to civil penalties under
CERCLA sections 310{(c) and 109;

(b} All timetables or deadlines associated with the
RI/FS shall be enforceable by any person pursuant to CERCLA
section 310, and any violation of such timetables or deadlines
will be subject to civil penalties under CERCLA sections 310(c)
and 109;

(c} All terms and conditions of this Agreement which
relate to remedial actions, including corresponding timetables,
deadlines or schedules, and all work asgociated with remedial
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actions, shall be enforceable by any person pursuant to CERCLA
section 310(c), and any violation of such terms or conditions
will be subject to civil penalties under CERCLA sections 310 (c)
and 109; and

(d) Any final resolution of a dispute pursuant to
Section 12 (Dispute Resolution) of this Agreement which
establishes a term, condition, timetable, deadline or schedule
shall be enforceable by any person pursuant to CERCLA section
310(c), and any violation of such terms, condition, timetable,
deadline or schedule will be subject to civil penalties under
CERCLA sections 310(c) and 1089.

13.2 Nothing in this Agreement shall be construed as
authorizing any person to seek judicial review of any action or
work where review is barred by any provision of CERCLA including
CERCLA section 113 (h).

13.3 Nothing in this Agreement shall be construed as a
restriction or waiver of any rights the EPA or the State may have
under CERCLA, including but not limited to any rights under
sections 113, 121, and 310, 42 U.S.C. § 9613, 9621, and 9659,
and/or applicable state law. The Navy does not waive any rights
it may have under CERCLA sections 120 and 121, SARA section 211
and E.O. 12580.

13.4 The Parties agree to exhaust their rights under
Section 12 (Dispute Resolution) prior to exercising any rights to
judicial review that they may have.

13.5 The Parties agree that all Parties shall have the
right to enforce the terms of this Agreement.

14. STIPULATED PENALTIES

14.1 In the event that the Navy (a) fails to submit a
primary document listed in Section 7 (Consultation) to EPA and
the State pursuant to the appropriate timetable or deadline in
accordance with the requirements of this Agreement, or (b) fails
to comply with a term or condition of this Agreement which
relates to an operable unit or final remedial action (unless
excused under this Agreement), EPA wmay assess a stipulated
penalty against the Navy. The State may recommend to EPA that a
stipulated penalty be assessed. A stipulated penalty may be
agsessed in an amount not to exceed $5,000 for the first week (or
part thereof), and $10,000 for each additional week {(or part
thereof) for which a failure set forth in this subsection occurs.
If the State recommends assessment of a stipulated penalty and
EPA does not assess the penalty, the State may invoke dispute
resolution procedures under this Agreement.
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14.2 Upon determining that an event described in subsection
14.1(a) or 14.1(b) has occurred, EPA or the State shall notify
the Navy in writing. If the failure in question is not already
subject to digpute resolution at the time such notice is
received, the Navy shall have fifteen (15) days after receipt of
the notice to invoke dispute resolution on the question whether
such event has in fact occurred. The Navy shall not be liable
for the stipulated penalty assessed by EPA if the event is
determined, through the dispute resolution process, not to have
occurred. No assessment of a stipulated penalty shall be final
until the conclusion of dispute resolution procedures related to
the assessment of the stipulated penalty.

14.3 The annual reports required by CERCLA section
120(e) (5), 42 U.S.C. § 9620(e) (5), shall include, with respect to
each final assessment of a stipulated penalty against the Navy
under this Agreement, each of the following:

{(a) The federal facility responsible for the failure;

(b) A statement of the facts and circumstances giving
rise to the failure;

{c) A statement of any administrative or other
corrective action taken at the relevant federal facility, or a
statement of why such measures were determined to be
inappropriate;

(d) A statement of any additional action taken by or
at the federal facility to prevent recurrence of the same type of
failure; and

(e) The total dollar amount of the stipulated penalty
assessed for the particular failure.

14.4 (a) Unless and until it is subsequently determined
under subparagraph (c) that the Navy may pay stipulated penalties
to the State for violations of this Agreement, the State reserxrves
all rights to seek penalties for violations of this Agreement
under applicable law.

(b} In the event that it is subsequently determined under
subparagraph (¢) that the Navy may pay stipulated penalties to
the State for violations of this Agreement, then the Navy shall
pay stipulated penalties assessed pursuant to the Agreement to
EPA and the State in the following manner: the Navy shall pay
each to EPA and the State fifty percent (50%) of any penalty
assessed pursuant to Section 14.1.

{(c) The Parties agree that the Navy may pay stipulated
penalties to the State for violations of this Agreement in the
event (i) the Navy agrees to pay such penalties in another
federal facilities agreement entered into in whole or in part
under CERCLA section 120, (ii) there is a final determination by
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a court of competent jurisdiction that it is lawful for a federal
agency to pay stipulated penalties for violations of an agreement
entered into in whole or in part under CERCLA section 120, (iii)
there is a determination by the Attorney General of the United
States that it is lawful for a federal agency to pay stipulated
penalties for violations of an agreement entered into in whole or
in part under CERCLA section 120, or (iv) by any other means
mutually agreeable to the Navy and the State.

14.5 1In no event shall this Section give rise to a
stipulated penalty in excess of the amount set forth in CERCLA
section 109, 42 U.S.C. § 9609.

14.6 This Section shall not affect the Navy's abiiity to
obtain an extension of a timetable, deadline or schedule pursuant
to Section 9 (Extensions).

14.7 DNothing in this Agreement shall be construed to render
any officer or employee of the Navy personally liable for the
payment of any stipulated penalty assessed pursuant to this
Section.

14.8 Stipulated penalties assessed pursuant to this Section
shall be payable only in the manner and to the extent expressly
provided for in acts authorizing funds for, and appropriations
to, the Department of Defense.

15. FUNDING

15.1 It is the expectation of the Parties to this Agreement
that all obligations of the Navy arising under this Agreement
will be fully funded. The Navy agrees to seek sufficient funding
through the Department of Defense budgetary process to fulfill
its obligations under this Agreement.

15.2 In accordance with CERCLA section 120(e) (5) (B), 42
U.S.C. § 9620 (e) (5) (B), the Navy shall include, in its
submission to the Department of Defense annual report to
Congress, the specific cost estimates and budgetary proposals
agsociated with the implementation of this Agreement.

15.3 Any requirement for the payment or obligation of
funds, including stipulated penalties, by the Navy established by
the terms of this Agreement shall be subject to the availability
of appropriated funds, and no provision herein shall be
interpreted to require obligation or payment of funds in-
violation of the Anti-Deficiency Act, 31 U.S.C. § 1341. In cases
where payment or obligation of funds would constitute a violation
of the Anti-Deficiency Act, the dates established requiring the
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payment or obligation of such funds shall be appropriately
adjusted.

15.4 If appropriated funds are not available to fulfill the
Navy' obligations under this Agreement, EPA and the State reserve
the right to initiate an action against any other person, or to
take any response action, which would be appropriate absent this
Agreement.

15.5 Funds authorized and appropriated annually by Congress
under the "Environmental Restoration, Defense" appropriation in
the Department of Defense Appropriation Act and allocated by the
Deputy Assistant Secretary of Defense for Environment to the
Department of the Navy and any other funds appropriated by
Congress for activities required by this Agreement and allocated
to the Department of the Navy, irrespective of the name of the
account, will be the source of funds for activities required by
this Agreement consistent with section 211 of CERCLA, 10 U.S.C.
Chapter 160. However, should the Environmental Restoration,
Defense appropriation or should any other appropriation described
above be inadequate in any year to meet the total Department of
the Navy CERCLA implementation requirements, the Department of
Defense shall employ and the Department of the Navy shall follow
a standardized Department of Defense prioritization process which
allocates that year's appropriations in a manner which maximizes .
the protection of human health and the environment. A
standardized Department of Defense prioritization model shall be
developed and utilized with the assistance of EPA and the states.

16. EXEMPTIONS

16.1 The obligation of the Navy to comply with the
provisions of this Agreement may be relieved by:

(a) A Presidential order of exemption issued pursuant
to the provisions of CERCLA section 120(3j) {1}, 42 U.S.C. §
9620(3) (1), or RCRA section 6001, 42 U.S.C. § 6961; or

(b) The order of an appropriate court.

16.2 The State reserves any statutory right it may have to

challenge any Presidential order relieving the Navy of its
obligations to comply with this Agreement.
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17. STATUTORY COMPLIANCE/RCRA-CERCLA INTEGRATION

17.1 The Parties intend to integrate into this
comprehensive Agreement the Navy's CERCLA response obligations
with the Navy's (a) RCRA corrective action obligations, and (b)
State corrective/remedial action obligations, in each case
relating to releases of hazardous substances, hazardous wastes,
pollutants or contaminants covered by this Agreement and which
have been or will be adequately addressed by the remedial actions
provided for under this Agreement. Therefore, the Parties intend
that activities covered by this Agreement will achieve compliance
with CERCLA, 42 U.S.C. § 9601 et seqg.; satisfy the corrective
action requirements of RCRA section 3004 (u) & (v), 42 U.S.C. §
6924 (u) & (v), for a RCRA permit, and RCRA section 3008(h), 42
U.S.C. § 6928 (h), for interim status facilities; and meet or
exceed all applicable or relevant and appropriate federal and
State laws and regulations, to the extent required by CERCLA
section 121, 42 U.S.C. § 9621.

17.2 Based upon the foregoing, the Parties intend that any
remedial action selected, implemented and completed under this
Agreement will be protective of human health and the environment
such that remediation of releases covered by this Agreement shall
obviate the need for further corrective action under RCRA or
otherwise applicable State hazardous waste or water quality
protection laws (i.e., no further corrective action shall be
required). The Parties agree that with respect to releases of
hazardous waste covered by this Agreement, RCRA and such State
laws shall be considered an applicable or relevant and
appropriate requirement pursuant to CERCLA section 121, 42 U.S.C.
§ 9621.

17.3 The Parties recognize .that the requirement to obtain
permits for response actions undertaken pursuant to this
Agreement shall be as provided in CERCLA and the NCP. The
Parties further recognize that ongoing hazardous waste management
activities at Pearl Harbor Naval Complex may require the issuance
of permits under federal and State laws. This Agreement does not
affect the requirements, if any, to obtain such permits.

However, if a permit is issued to the Navy for ongoing hazardous
waste management activities at the Site, the issuing party shall
reference and incorporate in a permit condition any appropriate
provision, including appropriate schedules (and the provision for
extension of such schedules), of this Agreement into such permit.
The Parties intend that any judicial review of any permit
condition which references this Agreement shall, to the extent
authorized by law, only be reviewed under the provisions of
CERCLA.
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17.4 Releases of Petrocleum

a. The purpose of this subsection is to coordinate site
investigations and response actions for releases of petroleum
with activities conducted under this Agreement.

b. Unless the Parties determine that the investigation and
response actions for releases of petroleum should be included in
the work to be performed pursuant to §17.4(c), such work will
remain outside the scope of this Agreement.

c. Under the following circumstances, releases of petroleum
will be handled pursuant to the terms of this Agreement:

(1) Releases of petroleum identified in Appendix B;

(2) Releases of petroleum which, based on analytical data,
have commingled with CERCLA hazardous substances, pollutants
or contaminants or RCRA hazardous waste; or

(3) Any investigation or response action to a release of
petroleum requiring the removal of free product or
groundwater treatment, where removal of such free product or
groundwater will create a hydraulic zone of influence that,
based on analytical data, includes any portion of an area of
contamination subject to this Agreement.

d. For releases of petroleum not covered by this Agreement,
where implementation of applicable federal or state operational
and/or corrective action requirements (including applicable
federal and state UST requirements) will have an adverse impact
on work conducted pursuant to this Agreement, other than creating
a hydraulic zone of influence, implementation of such
requirements will be completed on a timeline and in a manner
which the Parties determine to-be compatible with work conducted
pursuant to this Agreement. Adverse impacts include, but are not
limited to, removal of underground storage tanks or soils where
such removal would interfere with ongoing RI/FS operations or
impede access to an area of contamination subject to this
Agreement.

e. Determinations under §17.4 will be subject to Section 12
(Dispute Resolution) of this Agreement.

f.The Parties may agree that any release of petroleum
identified in subsection 17.4 {(c) may be addressed outside this
Agreement.

g.The Navy and the State shall use their best efforts to
enter into an agreement to address releases of petroleum that are
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not addressed by this Agreement, no later than one year from the
signature date of this Agreement. EPA reserves its rights to be
a party to that agreement.

18. PROJECT MANAGERS

18.1 Within ten (10) days after the date of execution of
this Agreement, EPA, the Navy, and DOH shall each designate a
Project Manager and an alternate (each hereinafter referred to as
Project Manager), for the purpose of overseeing the
implementation of this Agreement. The Project Managers shall be
responsible on a daily basis for assuring proper implementation
of the RI/FS and the RD/RA in accordance with the terms of the
Agreement. In addition to the formal notice provisions set forth
in Section 21 (Notification), to the maximum extent possible,
communications among the Navy, EPA, and the State on all
documents, including reports, comments, and other correspondence
concerning the activities performed pursuant to this Agreement,
shall be directed through the Project Managers. A contractor may
not serve as Project Manager, unless the other Parties shall
consent in writing.

18.2 The Navy, EPA, and DOH may change their respective
Project Managers. The other Parties shall be notified in writing
within five days of the change.

18.3 The Project Managers shall meet to discuss progress
through meetings formally designated as "Progress Meetings."
These meetings are defined in subsection 4.1 (m) and are further
described in subsection 7.5. Although the Navy has ultimate
responsibility for meeting its respective deadlines or schedule,
the Project Managers shall ‘assist in this effort by consolidating
the review of primary and secondary documents whenever possible,
and by scheduling Progress Meetings to review reports, evaluate
the performance of environmental monitoring at the Site, review
RI/FS or RD/RA progress, discuss target dates for elements of the
RI/FS to be conducted in the following one hundred and eighty
(180) days, resolve disputes, and adjust deadlines or schedules.
At least one week prior to each scheduled Progress Meeting, the
Navy will provide to the other Parties a draft agenda and summary
of the status of the work subject to this Agreement. Unless the
Project Managers agree otherwise, the minutes of each progress
meeting, the meeting agenda and all documents discussed during
the meeting that were not previously provided shall constitute a
progress report. The Navy will send to all Project Managers (a)
within ten business days after the meeting, all such documents
not previously provided and (b) within twenty-one calendar days
after the meeting, the minutes and agenda. If an extended period
occurs between Progress Meetings, the Project Managers may agree
that the Navy shall prepare an interim progress report .and
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provide it to the other Parties. The report shall include the .
information that would normally be discussed in a Progress
Meeting. All other meetings as defined in subsection 4.1 (m)
shall not carry any of the administrative requirements of this
subsection, unless specifically agreed to by the majority of the
Project Managers.

18.4 The authority of the Project Managers shall include,
but is not limited to:

(a} Taking samples and ensuring that sampling and
other field work is performed in accordance with the terms of any
final work plan and QAPP; )

(b) Observing, and taking photographs and making such
other reports on the progress of the work as the Project Managers
deem appropriate, subject to the limitations set forth in Section
25 {(Access to Pearl Harbor Naval Complex) hereof;

(c) Reviewing records, files and documents relevant
to the work performed, subject to the limitations set forth in
subsection 23.1 herecof;

(d) Determining the form and specific content of the
Project Manager meetings and of progress reports based on such
meetings; and

(e) Recommending and requesting minor field
modifications to the work to be performed pursuant to a final .
work plan, or to techniques, procedures, or design utilized in
carrying out such work plan.

18.5 Any minor field modification proposed by any Party
pursuant to this Section must be approved orally by all Parties'
Project Managers to be effective. The Navy Project Manager will
make a contemporaneous record of such modification and approval
in a written log, and a copy of the log entry will be provided as
part of the next progress report. Even after approval of the
proposed modification, no Project Manager will require
implementation by a government contractor without approval of the
appropriate Government Contracting Officer.

18.6 The Project Manager for the Navy shall be responsible
for day-to-day field activities at the Site. The Navy Project
Manager or other designated representative of Pearl Harbor Naval
Complex shall be present at the Site or reasonably available to
supervise work during all hours of work performed at the Site
pursuant to this Agreement. For all times that such work is
being performed, the Navy Project Manager shall inform the
Environmental Restoration Branch head at Pearl Harbor Naval
Complex of the name and telephone number of the designated
representative responsible for supervising the work.

18.7 The Project Managers shall be reasonably avgilable to
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consult on work performed pursuant to this Agreement and shall
make themselves available to each other for the pendency of this
Agreement. The absence of EPA, DOH, or Navy Project Managers
from the Facility shall not be cause for work stoppage of
activities taken under this Agreement.

19. PERMITS

19.1 The Parties recognize that under sections 121(d) and
121 (e) (1) of CERCLA, 42 U.S.C. § 9621(d) and 9621(e) (1), and the
NCP, portions of the response actions called for by this
Agreement and conducted entirely on-site are exempted from the
procedural requirement to obtain a federal, State, or local
permit but must satisfy all the promulgated (as defined in NCP §
300.400(g) (4)) applicable or relevant and appropriate federal and
State substantive standards, requirements, criteria, or
limitations which would have been included in any such permit.

19.2 This Section is not intended to relieve the Navy from
any applicable regulatory requirements, including obtaining a
permit, whenever it proposes a response action involving either
the movement of hazardous substances, pollutants, or contaminants
off-site, or the conduct of a response action off-site.

19.3 The Navy shall notify EPA and the State in writing of
any permit required for off-site activities as soon as it becomes
aware of the requirement. The Navy agrees to obtain any permits
necessary for the performance of any work under this Agreement.
Upon request, the Navy shall provide EPA and the State copies of
all such permit applications and other documents related to the
permit process. Copies of permits obtained in implementing this
Agreement sghall be appended to the appropriate submittal or
progress report. Upon request by the Navy Project Manager, the
Project Managers of EPA and the State will assist Pearl Harbor
Naval Complex to the extent feasible in obtaining any required
permit.

20. QUALITY ASSURANCE

20.1 1In order to provide quality assurance and maintain
quality control regarding all field work and sample collection
performed pursuant to this Agreement, the Navy agrees to
designate a Quality Assurance Officer (QAO) who will ensure that
all work is performed in accordance with approved work plans,
sampling plans and QAPPs. The QAO shall maintain for inspection
a log of quality assurance field activities and provide a copy to
the Parties upon request.
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20.2 To ensure compliance with the QAPP, the Navy shall,
upon request by EPA or the State, use its best efforts to obtain
accessg for EPA or the State to all laboratories performing
analysis on behalf of the Navy pursuant to this Agreement. If
such lack of access jeopardizes data quality, and subject to
dispute resolution by the Navy, EPA or the State may reject all
or portions of the data generated by such laboratory and require
the Navy to have the same or comparable data analyzed by a
labhoratory that will grant such access.

21. NOTIFICATION

21.1 All Parties shall transmit primary and secondary
documents, and comments thereon, and all notices required herein
by next day mail, hand delivery, or facsimile, or by certified
mail if transmitted sufficiently ahead of the applicable
deadline. Notifications shall be deemed effective upon receipt.

21.2 Notice to the individual Parties pursuant to this
Agreement shall be sent to the addresses specified by the
Parties. Initially these shall be as follows:

EDA .
Lewis Mitani, Project Manager, .
U.S. Environmental Protection Agency, Region 9
Hazardous Waste Management Division, H-9-2
75 Hawthorne Street
San Francisco, CA 94105
State:
Pierrette Arroyo
Hawaii Department of Health
HEER Office
5 Waterfront Plaza
500 Ala Moana Boulevard, Suite 250
Honolulu, HI 96813
Navy:

Darlene Ige

Pacific Division

Naval Facilities Engineering Command
Pearl Harbor, HI 96860

21.3 All routine correspondence may be sent via first class
mail to the above addresses.
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22. DATA AND DOCUMENT AVAILARILITY

22.1 Each Party shall make all sampling results, test
results or other data or documents generated through the
implementation of this Agreement available to the other Parties.
All quality assured data shall be supplied within sixty (60) days
of its collection. If the quality assurance procedure is not
completed within sixty (60) days, raw data or results shall be
submitted within the sixty (60) day period and quality assured
data or results shall be submitted as soon as they become
available. The procedures of Section 9 (Extensions) shall apply
to the sixty-day period referred to herein.

22.2 The sampling Party's Project Manager shall notify the
other Parties' Project Managers not less than 10 days in advance
of any sample collection. If it is not possible to provide 10
days prior notification, the sampling Party's Project Manager
shall notify the other Project Managers as soon as possible after
becoming aware that samples will be collected. Each Party shall
allow, to the extent practicable, split or duplicate samples to
be taken by the other Parties or their authorized
representatives. Other Parties desiring to collect split or
duplicate samples shall inform the sampling Party before the time
of sample collection. Each Party receiving split or duplicate
samples shall on request provide the sampling Party with its
chain of custody documents relating to such sample.

23. RELEASE OF RECORDS

23.1 The Parties may request of one another access to or a
copy of any record or document relating to this Agreement or the
Installation Restoration Program. If the Party that is the
subject of the request (the originating Party) has the record or
document, that Party shall provide to the requesting Party access
to or a copy of the record or document; provided, however, that
no such access or copy need be provided if the record or document
is identified as confidential and is subject to a claim of
confidentiality because of attorney-client privilege or attorney
work product or under the following provisions of FOIA:
deliberative process, enforcement confidentiality, or properly
classified for national security under law or executive order.

23.2 Records or documents identified by the originating
Party as confidential pursuant to (a) non-disclosure provigions
of FOIA other than those listed in subsection 23.1 above, or (b)
Chapter 92F of the Hawaii Revised Statutes (Uniform Information
Practices Act), shall be released to the requesting Party if the
requesting Party states in writing that it will not release the
record or document to the public without first consulting with
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the originating Party and either (x} receiving the originating .
Party's prior approval or (y) if the originating Party does not
approve, giving the originating Party opportunity to contest, in
accordance with applicable statutes and regulations, the
preliminary decision to release. Records oxr documents which are
provided to the requesting Party and which are not identified as
confidential may be made available to the public without further
notice to the originating Party.

23.3 The Parties will not assert one of the above
exemptions, including any available under FOIA or Chapter 92F of
the Hawaiil Revised Statutes (Uniform Information Practices Act),
even if available, if no governmental interest (including the
interest established by law in protecting confidential business
information) would be jeopardized by access or release as
determined solely by the asserting Party.

23.4 Subject to section 120(j) (2) of CERCLA, 42 U.S.C. §
9620(3) (2), any documents required to be provided by Section 7
(Consultation) and analytical data showing test results will not
be subject to subsection 23.2 or the proviso to subsection 23.1.

23.5 This Section does not change any requirement regarding
press releases in Section 26 (Public Participation and Community

Relations). .

23.6 Disputes between EPA and the Navy concerning matters
covered by this Section 23 shall be subject to Section 12
(Dispute Resolution). Disputes between (a) DOH and (b) EPA or
the Navy shall not be subject to Section 12 and shall instead be
pursued through the originating Party's standard procedures
concerning releasability of documents under FOIA or Hawaii law.

24. PRESERVATION OF RECORDS

24.1 Notwithstanding any document retention policy to the
contrary, during the pendency of this Agreement and for a minimum
of ten years after its termination, (a) the Navy shall preserve
all records and documents that were at any time in its possession
or in the possession of its contractors and (b) each other Party
shall preserve all records and documents it prepared or to which
it substantially contributed, in each case that relate to (x) the
implementation of the Installation Restoration Program at the
Site, or (y) the actions carried out pursuant to this Agreement.
After this ten-year period, each Party shall notify the other
Parties at least 45 days prior to destruction of any such records
or documents. Upon request by any party, the requested party
shall make available such records or copies of any such record,
unless withholding is authorized and determined appropriate by
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law.
25. ACCESS TO PEARL HARBOR NAVAL COMPLEX

25.1 Without limitation of any authority conferred on EPA
or the State by statute or regulation, EPA, the State or their
authorized representatives shall be allowed to enter Pearl Harbor
Naval Complex at reasonable times for purposes consistent with
the provisions of the Agreement, subject to any statutory and
regulatory requirements necessary to protect national security or
mission essential activities. Such access shall include, but not
be limited to, reviewing the progress of the Navy in carrying out
the terms of this Agreement; ascertaining that the work performed
pursuant to this Agreement is in accordance with approved work
plans, sampling plans and QAPPs; and conducting such tests as
EPA, the State, or the Project Managers deem necessary.

25.2 The Navy shall honor all reasonable requests for
access by the EPA or the State, conditioned upon presentation of
proper credentials. The Navy Project Manager or his/her designee
will provide briefing information, coordinate access and escort
to restricted or controlled-access areas, arrange for base passes
and coordinate any other access requests which arise.

25.3 EPA and the State shall provide reasonable notice
(which shall, if practical, be 48 hours' advance notice) to the
Navy Project Manager to request any necessary escorts. EPA and
the State shall not use any camera, sound recording or other
recording device at Pearl Harbor Naval Complex without the
permission of the Navy Project Manager. The Navy shall not
unreasonably withhold such permission.

25.4 The access by EPA and the State granted in subsection
25.1 shall be subject to those regulations necessary to protect
national security or mission essential activities. Such
regulation shall not be applied so as to unreasonably hinder EPA
or the State from carrying out their responsibilities and
authority pursuant to this Agreement. In the event that access
requested by either EPA or the State is denied by the Navy, the
Navy shall provide an explanation within 48 hours of the reason
for the denial, including reference to the applicable
regulations, and, upon request, a copy of such regulations. The
Navy shall expeditiously make alternative arrangements for
accommodating the requested access. The Parties agree that this
Agreement is subject to CERCLA section 120(j), 42 U.S.C. §
9620(j), regarding the issuance of Site Specific Presidential
Orders as may be necessary to protect national security.

25.5 If EPA or the State requests access in order to
observe a sampling event or other work being conducted pursuant
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to this Agreement, and access is denied or limited, the Navy .
agrees to reschedule or postpone such sampling or work if EPA or

the State so requests, until such mutually agreeable time when

the requested access is allowed. The Navy shall not restrict the

access rights of the EPA or the State to any greater extent than

the Navy restricts the access rights of its contractors

performing work pursuant to this Agreement.

25.6 All Parties with access to Pearl Harbor Naval Complex
pursuant to this Section shall comply with all applicable health
and safety plans.

25.7 To the extent the activities pursuant to this
Agreement must be carried out on other than Navy property, the
Navy shall use its best efforts, including its authority under
CERCLA section 104, to obtain access agreements from the owners
which shall provide reasonable access for the Navy, EPA, and the
State and their representatives. The Navy may request the
assistance of the State in obtaining such access, and upon such
request, the State will use its best efforts to obtain the
required access. In the event that the Navy is unable to obtain
such access agreements, the Navy shall promptly notify EPA and
the State.

25.8 With respect to non-Navy property on which monitoring
wells, pumping wells, or other response actions are to be
located, the Navy shall use its best efforts to ensure that any
access agreements will provide for the continued right of entry
for all Parties to this Agreement for the performance of such
remedial activities, and that no conveyance of title, easement,
or other interest in the property will be consummated without the
continued right of entry.

25.9 Nothing in this Section shall be construed to limit
EPA'g and the State's full right of access as provided in 42
U.S.C. § 9604 (e) and Hawaii Revised Statutes sections 342D-8(a)
and (b), 342B-6, 342J-6 and 128D-4(b), except as that right may
be limited by 42 U.S.C. § 9620(j) (2), E.O. 12580, or other
applicable national security regulations or federal law.

26. PUBLIC PARTICIPATION AND COMMUNITY RELATIONS

26.1 The Parties agree that any proposed removal actions
and remedial action alternative(s) and plan(s) for remedial
action at the Site arising out of this Agreement shall comply
with the administrative record and public participation
requirements of CERCLA sections 113(k) and 117, 42 U.S.C. §

9313 (k) and 9617, relevant community relations provigions in the
NCP, EPA guidances, and, to the extent they may apply, State
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statutes and regulations. The State agrees to inform the Navy of
all State requirements which it believes pertain to public
participation. The provisions of this Section shall be carried
out in a manner consistent with, and shall fulfill the intent of,
Section 17 (Statutory Compliance/RCRA-CERCLA Integration).

26.2 The Navy shall develop and implement a community
relations plan (CRP) addressing the environmental activities and
elements of work undertaken by the Navy, except as provided in
Section 11 hereof. ‘

26.3 The Navy shall establish and maintain an
administrative record at a place, at or near the federal
facility, which is freely accessible to the public, which record
shall provide the documentation supporting the selection of each
response action. The administrative record shall be established
and maintained in accordance with relevant provisions in CERCLA,
the NCP, and EPA guidances. A copy of each document placed in
the adminisgtrative record, not already provided, will be provided
by the Navy to the other Parties. The administrative record
developed by the Navy shall be updated and new documents supplied
to the other Parties on at least a quarterly basis. BAn index of
documents in the administrative record will accompany each update
of the administrative record.

26.4 Communications among the Parties regarding press
releases, press inquiries and other contacts with the media shall
be coordinated through EPA's Public Affairs Specialist, the
Navy's Public Affairs Officer, and the Hawaii Department of

- Health Communications Director.

26.5 Except in case of an emergency, any Party issuing a
press release with reference to any of the work required by this
Agreement shall advise the other Parties of such press release at
least 48 hours prior to issuance.

27. FIVE-YEAR REVIEW

27.1 Consistent with 42 U.S.C. § 9621 (c), E.O. 12580 §2(d),
(e), and (g), and .applicable EPA guidance (e.g., OSWER Directives
9320.2-03A, 9320.2-03B, and 9355.7-02) and in accordance with
this Agreement, if the selected remedial action results in any
hazardous substances, pollutants or contaminants remaining at the
Site, the remedial action program shall be reviewed at least
every five (5) years after the initiation of the final remedial
action to assure that human health and the environment are being
protected by the remedial action being implemented.

27.2 1If, upon such review, any of the Parties proposes
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additional work or modification of work, such proposal shall be .
handled under subsgection 7.10 of this Agreement.

27.3 To synchronize the five-year reviews for all operable
units and final remedial actions, the following procedure will be
used: Review of operable units will be conducted every five
years counting from the initiation of the first operable unit,
until initiation of the final remedial action for the Site. At
that time a separate review for all operable units shall be
conducted. Review of the final remedial action (including all
operable units) shall be conducted every five years thereafter.

27.4 Prior to termination of this Agreement, the Parties
may develop a Memorandum of Understanding to implement five-year
reviews subsequent to termination, if appropriate, based on
forthcoming EPA guidance.

28. TRANSFER OF REAL PROPERTY

28.1 Except as may be provided in a separate agreement
between EPA and a fee simple transferee who is a Potentially
Responsible Party, the Navy shall retain liability in accordance
with CERCLA notwithstanding any change in ownership or possession
of the property interests comprising the federal facility. The
Navy shall not transfer any of the property interests comprising
the federal facility except in compliance with Section 120(h) of
CERCLA, 42 U.S.C. §9620(h), as amended by CERFA.

28.2 Prior to any transfer (whether or not it is conveyed by
deed) of any portion of the property comprising the federal )
facility where any release of hazardous substances has come to be
located and meets the threshold requirements stated in
regulations promulgated pursuant to CERCLA Section 120(h) (2), orxr
which is necessary for investigation or the performance of
response action under this Agreement, the Navy will make
provision for the following:

(a) Written notice to the transferee (including lessee,
sublessee or other recipient) of the investigation and
cleanup effort that the Navy is engaged in at the Pearl
Harbor Naval Complex, of the existence of this Agreement,
and of the availability of the administrative record file;

(b) Using ite best efforts to give all of the Parties
at least thirty (30) days notice of such transfer, of any
provisions made for continued implementation of this
Agreement (including, but not limited to, any additional |
response actions if required), and of how the property is to {
be used after the transfer is complete;

| 'y
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(c) Using its best efforts to give all of the Parties
notice of any activity by any subsequent transferee that may
affect the RI/FS or any response action.

) 28.3 Prior to any non-deed transfer, the Navy agrees to
provide for the following to be included in documents evidencing
such transfers:

(a) That the Parties to this Agreement have continuous
rights of access to and over such property, in accordance
with Section 25;

(b) That such transferee will not make subsequent
transfers without the approval of the Navy and that the Navy
will provide copies of such subsequent transfers to each of
the Parties to this Agreement by certified mail within
fourteen (14) days after the effective date of such
subsequent transfer;

(c¢) That such transferee will not impede activities
associated with the RI/FS or any response action taken under
this Agreement;

(d) That such a transfer will not alter the rights and
obligations of the Parties under this Agreement.

28.4 The Parties may agree that "all remedial action
necessary to protect human health and the environment with
respect to any hazardous substances has been taken" based upon
completion of removal action(s) after consultation pursuant to
Section 7 of this Agreement.

28.5 Nothing in this section shall be construed to alter
the terms or conditions of any previously executed agreement for
transfer of all or any portion of Manana or Pearl City Junction
to the City and County of Honolulu.

29. AMENDMENT OR MODIFICATION OF AGREEMENT

29.1 This Agreement can be amended or modified solely upon
written consent of all Parties. Such amendments or modifications
may be proposed by any Party and shall be effective the third
business day following the day the last Party to sign the
amendment or modification sends its notification of signing to
the other Parties. The Parties may agree to a different
effective date.

29.2 In the event EPA and the Navy subsequently negotiate
new national model provisions for inclusion in federal facility
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agreements under CERCLA § 120, the parties to this agreement .
agree to use their best efforts to agree on amendments to this
agreement which incorporate those model provisions.

30. TERMINATION OF THE AGREEMENT

30.1 At the completion of the remedial action, the Navy
shall prepare a Project Closeout Report certifying that all
requirements of this agreement have been completed. The"
provisions of this Agreement shall be deemed satisfied and
terminated upon receipt by the Navy of written notice from EPA,
with concurrence of the State, that the Navy has demonstrated
that all the terms of this Agreement have been completed. If EPA
denies or otherwise fails to grant a termination notice within 90
days of receiving a written Navy request for such notice, EPA
shall provide a written statement of the basis for its denial and
describe the Navy actions which, in the view of EPA, would be a
satisfactory basis for granting a notice of completion. Such
denial or failure to grant shall be subject to dispute
resolution.

30.2 This Section shall not affect the requirements for
periodic review at maximum five-year intexvals of the efficacy of
the remedial actions.

31. COVENANT NOT TO SUE AND RESERVATION OF RIGHTS

31.1 In consideration for the Navy's compliance with this
Agreement, and based on the information known t£o the Parties or
reasonably available on the effective date of this Agreement,
EPA, the Navy, and the State agree that compliance with this
Agreement shall stand in lieu of any administrative, legal, and
equitable remedies against the Navy available to them regarding
the releases or threatened releases of hazardous substances
including hazardous wastes, pollutants or contaminants at the
Site which are the subject of any RI/FS conducted pursuant to
this Agreement and which have been or will be adequately
addressed by the remedial actions provided for under this
Agreement. The above notwithstanding, EPA and the State reserve
all rights each may have with regard to the Navy's taking any
removal action requested under subsection 11.3(f) after
exhaustion of the alternative dispute resolution procesgss get
forth in subsection 11.6.

31.2 Notwithstanding this Section or any other Section of
this Agreement, the State shall retain any statutory right it may
have to obtain judicial review of any final decision of the EPA
on selection of remedial action pursuant to any authority the
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State may have under CERCLA, including sections 121 (e) (2),
121 (£), 310, and 113.

31.3. Notwithstanding any other provision of this Agreement,
the EPA and the State do not waive any rights they may have under
any provision of law with respect to releases of petroleum which
are not the subject of investigation and response action pursuant
to the Agreement.

32. OTHER CLAIMS

32.1 Nothing in this Agreement shall constitute oxr be
construed as a bar or release from any claim, cause of action or
demand in law or equity by or against any person, firm,
partnership or corporation not a signatory to this Agreement for
any liability it may have arising out of or relating in any way
to the generation, storage, treatment, handling, transportation,
release, or disposal of any hazardous substances, hazardous
waste, pollutants, or contaminants found at, taken to, or taken
from the federal facility. Unless specifically agreed to in
writing by the Parties, EPA and the State shall not be held as a
party to any contract entered into by the Department of the Navy
(including the Navy) to implement the requirements of this
Agreement.

32.2 This Agreement shall not restrict EPA, the State or
the Navy from taking any legal or response action for any matter
not part of the subject matter of this Agreement.

33. RECOVERY OF EPA EXPENSES

33.1 The Parties agree to amend this Agreement at a later
date in accordance with any subsequent national resolution of the
issue of cost reimbursement. Pending such resolution, EPA
reserves any rights it may have with respect to cost
reimbursement.

34. STATE SUPPORT- SERVICES

34.1 Compensation for State support services rendered in
connection with this Agreement are governed by the Defense/State
Memorandum of Agreement, executed on March 13, 1991, between DOH
on behalf of the State and the Department of Defense. In the
event such Memorandum of Agreement is terminated or no longer in
effect for any reason, subsections 34.2 through shall 34.12 shall

apply.
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34.2 The Navy agrees to request funding and reimburse the .
State, subject to the conditions and limitations set forth in
this Section and subject to Section 15 (Funding), for all
reasonable costs it incurs in providing services in direct
support of the Navy's environmental restoration activities
pursuant to this Agreement at the Site. The reasonable costs
shall include but not be limited to personnel costs, which shall
include employee related expenses and indirect labor charges;
travel costs and State per diem allowances; supplies; and
contractor costs. The indirect rate shall be the then current
Federal rate.

34.3 Reimbursable expenses shall consist only of actual
expenditures required to be made and actually made by the State
in providing the following assistance to Pearl Harbor Naval
Complex:

(2) Timely technical review and substantive comment on
reports or studies which the Navy prepares in support of its
response actions and submits to the State.

{(b) Identification and explanation of unique State
requirements applicable to military installations in performing
response actions, especially State ARARs.

(c) Field visits to ensure investigations and cleanup
activities are implemented in accordance-with agreed upon
conditions between the State and the Navy that are established in -
the framework of this Agreement. .

(d) Support and assistance to the Navy in the conduct
of public participation activities in accordance with federal and
State requirements for public involvement.

(e) Participation in the review and comment functions
of Navy Technical Review Committees.

{(£) Other services specified in this Agreement.

34.4 Within ninety (90) days after the end of each quarter
of the federal fiscal year, the State shall submit to the Navy an
accounting of all State costs actually incurred during that
quarter in providing direct support services under thig Section.
Such accounting shall be accompanied by cost summaries and be
supported by documentation which meets federal auditing
requirements. The summaries will set forth employee-hours and
other expenses by major type of support service. All costs
submitted must be for work directly related to implementation of
this Agreement and not inconsistent with either the National
Contingency Plan (NCP) or the requirements described in OMB
Circulars A-87 {(Cost Principles for State and Local Governments)
and A-128 (Audits for State and Local Cooperative Agreements with
State and Local Governments) and Standards Forms 424 and 270.

The Navy has the right to audit cost reports used by the State to
develop the cost summaries. Before the beginning of each fiscal
year, the State shall supply a budget estimate of its anticipated
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activities in the next year.

34.5 Except as allowed pursuant to subsections 34.6 or 34.7
below, within ninety (90) days of receipt of the accounting
provided pursuant to subsection 34.3 above, the Navy shall
reimburse the State in the amount set forth in the accounting.

34.6 In the event the Navy contends that any of the costs
set forth in the accounting provided pursuant to subsection 34.4
above are not properly payable, the matter shall be resolved
through the process set forth in subsection 34.10 below.

34.7 The Navy shall not be responsible for reimbursing the
State for any costs actually incurred in the implementation of
this Agreement in excess of one percent (1%) of the Navy's total
lifetime project costs incurred through construction of the
remedial action(s). Circumstances could arise whereby
fluctuations in the Navy estimates or actual final costs through
the construction of the final remedial action creates a situation
where the State receives reimbursement in excess of one percent
of these costs. Under these circumstances, the State remains
entitled to payment for services rendered prior to the completion
of a new estimate if the services arxe within the ceiling
applicable under the previous estimate. This Section does not
cover the cost of services rendered prior to October 17, 1986;
services and properties not owned by the federal government; and
activities funded from sources other than Defense Environmental
Restoration Account appropriations.

(a) Funding of support services must be constrained so
as to avoid unnecessary diversion of the limited Defense
Environmental Restoration Account funds available for the overall
cleanup, and

(b) Support services should not be disproportionate to
overall project costs and budget.

34.8 Either the Navy or the State may request, on the basis
of gignificant upward or downward revisions in the Navy's
estimate of its total lifetime costs through construction used in
subsection 34.7 above, a renegotiation of the cap. Failing an
agreement, either the Navy or the State may initiate dispute
resolution in accordance with 34.10 below.

34.9 The State agrees to seek reimbursement for its
expenses solely through the mechanisms established in this
Section, and reimbursement provided under this Section shall be
in settlement of any claims for State response costs relative to
the Navy's environmental restoration activities at the Site.
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34.10 Section 12 (Dispute Resolution) notwithstanding, this
subsection shall govern any dispute between the Navy and the
State regarding the application of this Section or any matter
controlled by this Section including, but not limited to,
allowability of expenses and limits on reimbursement. While it
is the intent of the Navy and the State that these procedures
shall govern resolution of disputes concerning State
reimbursement, informal dispute resolution is encouraged.

(a) The Navy and the State Project Managers shall be
the initial points of contact for coordination of dispute
resolution under this Subsection.

{b) If the Navy and the State Project Managers are
unable to resolve a dispute, the matter shall be referred to
the Manager, Hazard Evaluation and Emergency Response Qffice,
Department of Health and the Director, Environmental Division,
Pacific Division, Naval Facilities Engineering Command as soon as
practicable, but in any event within five (5) working days after
the dispute is elevated by the Project Managers.

(c) If the persons listed in paragraph 34.10(b) above
are unable to resolve the dispute within ten (10) working days,
the matter shall be elevated to the Department of the Navy's
Secretariat representative and the Deputy Director for
Environmental Health, Department of Health.

(d) In the event persons listed in paragraph 34.10(c)
above are unable to resolve a dispute, the State retains any
legal and equitable remedies it may have to recover its expenses.

In addition, the State may withdraw from this Agreement by giving .

sixty (60) day notice to the other Parties.

34.11 Nothing herein shall be construed to limit the
ability of the Navy to contract with the State for technical
services that could otherwise be provided by a private contractor
including, but not limited to:

(a) Identification, investigation, and cleanup of any
contamination beyond the boundaries of Pearl Harbor Naval
Complex; )

(b) Laboratory analysis; or

(c) Data collection for field studies.

34.12 Nothing in this Agreement shall be construed to
constitute a waiver of any claims by the State for any expenses
incurred prior to the effective date of this Agreement, except to
the extent those claims are waived or satisfied by payment under
or by the DSMOA. .
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35. STATE PARTICIPATION CONTINGENCY

35.1 If the State fails to sign this Agreement within
thirty (30) days of notification of the signature by both EPA and
the Navy, this Agreement will be interpreted as if the State were
not a Party and any reference to the State in this Agreement will
have no effect. '

35.2 If subsection 35.1 applies,

(a) the Navy agrees to transmit all primary and
secondary documents to DOH at the same time such documents are
transmitted to EPA; and

(b) EPA intends to consult with DOH with respect to
the above documents and during implementation of this Agreement.

36. EFFECTIVE DATE AND PUBLIC COMMENT

36.1 The provisions of this Section shall be carried out in
a manner consistent with, and shall fulfill the intent of Section
17 (Statutory Compliance/RCRA-CERCLA Integration).

36.2 Within fifteen (15) days of the date of the execution
of this Agreement, the Navy shall announce the availability of
this Agreement to the public for a forty-five (45) day period of
review and comment, including publication in at least two major
local newspapers of general circulation. Comments will be sent
to the other Parties so that they are received within seven (7)
days after the end of the comment period. The Parties shall
review such comments within fourteen (14) days after such seven-
day period and shall meet within seven (7) days after such 14-day
period to determine whether this Agreement should be made
effective in its present form.

(a) If the Parties determine that this Agreement
should be made effective in its present form, the Navy shall,
within thirty (30) days after the second seven (7) day period set
forth above, as determined necessary by the Parties, prepare a
written response to the public comments for review and
concurrence of the other Parties. EPA ghall within seven (7)
days after such 30 day period notify all Parties in writing that
this Agreement is being made effective, and this Agreement shall
become effective on the date that Pearl Harbor Naval Complex
receives such notification.

(b) If the Parties determine that this Agreement
should be modified, the Parties shall, within fourteen (14) days
after the second seven (7) day period set forth above in Section
36.2, discuss any proposed changes. The Navy shall, within
thirty (30) days after the close of this fourteen (14) day
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period, prepare a written response to the public comments for
review and concurrence of the other Parties, and the Agreement,
as modified, shall be re-executed by the Parties, with EPA
signing last, and shall become effective on the date it is signed
by EPA.

(c) 1If the Parties cannot agree to modify this
Agreement, the Parties shall submit, within fourteen (14) days
after the second seven (7) day period set forth above in Section
36.2, and in accordance with Section 12 (Dispute Resolution),
their written notices of position concerning those provisions
still in dispute to the DRC. If the DRC is unable to resolve the
dispute, the dispute shall be elevated to the SEC. If changes
are agreed upon by the DRC or SEC, the Navy shall then, within
thirty (30) days prepare a written response to the public
comments for review and concurrence of the other Parties, and the
Agreement, as modified, shall be re-executed by the Parties, with
EPA signing last, and shall become effective on the date it is
signed by EPA. :

(d) If the SEC cannot resolve the dispute and the
proposed changes would impose substantial additional obligations
on a Party, such Party may withdraw from this Agreement.
Withdrawal by the Navy shall not affect the obligation of the
Navy to comply with CERCLA section 120, 42 U.S.C. § 9620, or
limit the enforcement powers of EPA or the State.

36.3 Any response action underway upon the effective date
of this Agreement shall be subject to the terms of this Agreement
unless the Partieg agree otherwise.

36.4 At the start of the public comment period, the Navy
will also transmit copies of this Agreement, for review and
comment, to the appropriate Federal Natural Regource Trustees.
The State will transmit copies to appropriate State and local
agencies and compile and consolidate comments from these -
agencies. The State will work with the Navy prior to the start
of the public comment period to develop the list of appropriate
State and local agencies.

37. BASE CLOSURE

37.1 The Navy does not currently plan to close Pearl Harbor
Naval Complex. However, in the event that part of Pearl Harbor
Naval Complex is closed, such closure, except as is otherwise
specifically provided by law, will not affect the Navy's
obligation to comply with the terms of this Agreement and to
specifically ensure the following:
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(a) Continuing rights of access for EPA and the State
in accordance with the terms and conditions of Section 25 (Access
to Pearl Harbor Naval Complex) ;

(b) Availability of a Project Manager to fulfill the
terms and conditions of the Agreement;

(c) Designation of alternate.DRC members as
appropriate for the purposes of implementing Section 12 (Dispute
Resgolution); and

(d) Adequate resolution of any other problems
identified by the Project Managers regarding the effect of base
clogsure on the implementation of this Agreement.

37.2 Base closure will not of itself constitute a Force
Majeure under Section 10 (Force Majeure), nor will it constitute
good cause for extensions under Section 9 (Extensions), unless
agreed by the Parties.

38. PARTNERING

The Parties agree to foster the partnership established
among the Parties by the development of mutual goals and
objectives and the successful and timely remediation of Pearl
Harbor Naval Complex.

39. APPENDICES AND ATTACHMENTS

39.1 Appendices shall be an integral and enforceable part
of this Agreement. They shall include the most current versions
of: ‘

(a) Outline for Site Management Plan.
(b) Releases of Petroleum.

39.2 Attachments shall be for information only and shall
not be enforceable parts of this Agreement. The information in
these attachments is provided to support the initial review and
comment upon this Agreement, and they are only intended to
reflect the conditions known at the signing of this Agreement.
None of the facts related therein shall be considered admissions
by, nor are they legally binding upon, any Party with respect to
any claims unrelated to, or persons not a Party to, this
Agreement. They shall include:

(a) Map(s) of Pearl Harbor Naval Complex (see also
subsection 5.10).
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Each undersigned representative of a Party certifies that he or
she is fully authorized to enter into the terms and conditions of
this Agreement and to legally bind such Party to this Agreement.

10 Maxch 1994
DATE

3-17-94

DATE

3-11-9Y

DATE

3-17-9¢

DATE

!
UNITED STATES DEPARTMENT OF THE NAVY

%&W

ELSIE MUNSELL

Deputy Assistant Secretary of the Navy
{(Environment and Safety)

WN A. RETZ i
Rea i ., U.8. Navy

Commandexy, Naval Base
Pearl Harbor

U.S. ENVIRONMENTAL PROTECTION AGENCY

?7%/eglon Admlnlstrator

S. Environmental Protection Agency
Region 9

STATE OF HAWAIZ

oo L L olonnar 44;

JOHN C. LEWIN, M.D.
Director of Health
State of Hawaii
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APPENDIX A
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PEARL HARBOR NAVAL COMPLEX SITE MANAGEMENT OUTLINE

The following outline lists topics to be included, at a minimum, in
the Pearl Harbor Naval Complex Site Management Plan (SMP).

The SMP will is a planning tool that incorporates elements of a
workplan. The SMP shall also include additional topics and tasks,
as appropriate, set forth in the Guidance for Conducting Remedial
Investigations and Feasibility Studies under CERCLA (OSWER
Directive 9355.3-01, Interim Final, October 1988) and applicable
State Law. All tasks shall be performed in accordance with the
National Contingency Plan (NCP), current EPA guidance and
applicable State Law.

1.0 INTRODUCTION

Introduction stating the purposes and objectives of the Site
Management Plan (SMP) and how it guides the RI/FS process at the
Pearl Harbor Naval Complex. The SMP and the RI/FS process will
have the following objectives:

. Confirm, characterize, and define the lateral and
vertical extent of chemicals of concern at each site or
potential release location known or suspected to be a
source of contaminant release;

° Supplement and refine the existing geological,
geochemical, hydrogeological, and chemical data base for
the study sites;

. Evaluate the chemical migration pathways, and specifics
of groundwater movement that influence the migration of
chemicals known or suspected to be related to a confirmed
site or potential release location;

o Evaluate potential risks and hazards to public health and
the environment;

. Identify federal and state applicable or relevant and
appropriate requirements (ARARSs);

° Address RCRA action, if applicable;

. Identify and evaluate remedial alternatives in accordance
with EPA RI/FS guidance;

. Identify PRPs and coordinate remedial alternative
selection; and

o Modify this workplan based on new information received
during the course of the investigation. -



2.0

Pearl Harbor Naval Complex CERCLA RESPONSE STRATEGY

Relationship between the Navy Installation Restoration Program

and federal and state cleanup programs

-Role of Federal and State Agencies

Navy
State
EPA

~—- Role Federal & State Resource Trustees
in Ecological Assessments. Navy shall
provide documents to appropriate trustee’
for review. Navy shall consult with
trustees in the development of such
documents.

- Pearl Harbor Naval Complex shall provide the Agency
for Toxic Substances and Disease Registry (ATSDR)
with all necessary environmental investigation
results, including that of the remedial
investigation. The ATSDR will conduct a health
assessment for Pearl Harbor Naval Complex.

The Approcach to the Pearl Harbor Naval Complex CERCLA
Response Strategy

. Overview of the CERCLA Remedial Response Process (as
applied at Pearl Harbor Naval Complex )

- NPL listing

- Pearl Harbor Response Actions
IRP
RCRA
USsT
Subsurface 0il Contamination Program
Other?

2.1.1 Remedial Investigation

Remedial Investigations (RIs) will be performed for both

operable units and for the final remedy. The final remedy RI will
consider site-wide (Pearl Harbor Naval Complex) conditions and use
information collected from operable units RIs.




. Project Management
e Review existing data
--Data evaluation/validation
In accordance with EPA guidelines and specifications

--- Quality Assurance/Quality Control (QA/QC) of
data

--- QA/QC standard operating procedures (SOP)
--- Specific QA/QC procedures
-—— Data validation package
—~—— Interference check sample analysis
--- Laboratory audits
° Preliminary Assessments and Location Files
® Site Inspection
Scoping Tasks
° Site Planning
Pearl Harbor Naval Complex Conceptual Model

- Background, Setting, Site Description, History
. -- Studied Sites
-—-—- Confirmed sites
--— Partially Studied Potential Release Locations
~- Removal Actions
-— Actions Completed Under IRP
-— Operable Units
-— CERCLA/RCRA Integration
Site Management Plan
- Purpose and objective Within the CERCLA Process
- Annual Update

-— Site Management

—— Agency Coordination



Reporting

--—- Monthly progress reports
-—— Quarterly reports

~—-— Data results

Administrative Record

In accordance CERCLA Section 113(k) and EPA
guidelines

-—-— Listing of Administrative Record

--—- Location(s) or repository

. Project Planning

Remedial action objectives
--— Removal Actions

~—= Interim remedial actions
Identify operable units
Identify removal actions

Identify remedial actions

Applicable or Relevant and Appropriate Requirements
{ARARS)

ARARs will be identified on an operable unit basis.
ARARs are to be identified at the following points in the remedial
planning process:

—-—-— During scoping of the RI/FS
--—- During the site characterization phase
-—— During a development of remedial alternatives
in Operable Unit (0U) Feasibility Studies and
the FS
—~—- During screening of alternatives
~—— During detailed analysis of alternatives
-—— When alternative(s) is (are) selected
- Identify ambient or chemical-specific
ARARS
- Identify performance, design, or
action-specific ARARs
- Identify location-specific ARARs

Initial Data Quality Objectives




Prepare Project Plans

Health & Safety Plan

Facility background

Key personnel and responsibilities
Job hazard analysis

Risk assessment summary

Air monitoring plan

Personal protective equipment
Work zones and security measures
Decontamination procedures
General safe work practices
Emergency response plans
Training requirements

Medical surveillance program
Documentation

Requlatory requirements

Quality Assurance Project Plan (QAPP)

Title page with provisions for
approval signatures
Table of contents
Project description
Project organization and
responsibility
Quality assurance objectives
for measurement of data in
terms of precision,accuracy,
completeness,
representativeness, and
comparability
Sample procedures
Sample chain-of-custody
procedures Field sanpling
operation Lab operation
Calibration procedures and
frequency for field and 1lab
equipment
Analytical procedures
Data reduction. validation,
and reporting
Internal quality control
checks and frequency
Performance and system audits
Internal audits
External audits




Preventative maintenance
Schedule of equipment,
maintenance, internal, and
critical spare parts

Specific routine procedures
used to assess data

Precision, accuracy, and

completeness Corrective
action

Quality assurance report to
management

Risk Assessment Protocol
Data Management Plan

Description of the storage and retrieval
system used for data/information gathered
during the RI/FS investigation
- Data Management System

Hardware

Software

Quality control

Data security

Data Processing Procedures
Field collection procedures
Site description
- Nunbering methodology
Site identification number
Sample type and identification
number
Other codes
QA/QC sanple identification
code

Sampling and Analysis Plans

Discuss interrelationships among existing

RI tasks

- Preliminary Pathways Assessment

- Groundwater Pathways Preliminary
Assessnent

- Preliminary Groundwater Operable
Unit

- Solid Waste Assessment Test (Air)




Each Sampling and Analysis Plan will include the
following:
- Objective of sampling effort
- Site background
- Maps of all pertinent locations and
sampling points
- Rationale for sampling locations and
numbers of samples
- Request for analysis
- Field methods and procedures
- Site safety plan

--- Ccommunity Relations Plan (RI/FS)

This task includes, but may not be

limited to:

- Revisions and additions to the CRP

- Analysis of community attitudes
toward proposed action(s)

- Preparation and dissemination of
information

- Establishment of a community
information center

- Arrangement for briefings, press
conferences

- Technical Review Committee (TRC)

8ite Characterization

Field Investigation

Define nature and extent of contamination
Identify receptors

Redefine Operable Units

Assessment of Risk

A Baseline Risk Assessment involves an ecological
study and the following steps which cover a range

of - complexity, quantification, and 1levels of
effort.
STEP 1: Selection of Indicator Chemicals
—-=-- Develop initial list of indicator
chemicals

——— Select final indicator chemicals



STEP 2: Estimation of Exposure Point
Concentrations of Indicator Chemicals
-—— Identify exposure pathway
--- Estimate exposure point concentrations
--—- Compare to requirements, standards, and
criteria
STEP 3: Estimation of Chemical Intakes
~——- Calculate air intakes
-—— Calculate groundwater intakes
--- Calculate surface water intakes.
~-=— Calculate intakes from other exposure
pathways k
~—— Combine pathway-specific intakes to yield
total oral and total inhalation intakes
STEP 4: Toxicity Assessment
STEP 5: Risk Characterization
—--~ Noncarcinogenic effects
~--— Potential carcinogenic effects
—=—— DUncertainties

Supplemental Survey(s) and Investigation(s)

. Site Investigation

- Collection of additional data for site
characterization

- Data management, validation, and evaluation
. Treatability Studies

- Collection of additional data for feasibility
studies and remedial design and evaluation

- Data management, validation, and evaluation

Final RI Report(s)

. Operable Unit
Summary of site conditions and conclusions

- Data management, validation, and evaluation




Site-Wide (Pearl Harbor Naval Complex) -

Summary of site conditions and conclusions

--—- Data management, validation, and evaluation

Feasibility Study

The objective of the Feasibility Study (FS) is to
develop and evaluate a range of remedial options
that ensure the protection of human health and the
environment. The FS process will be in accordance
with the NCP and current EPA guidance. Feasibility
Studies (FSs) will be performed for both operable
unit and for the final remedy. The final remedy FS
will be considered from a site-wide (Pearl Harbor
Naval Complex) perspective and will use information
form operable unit RIs and FSs. The following
tasks shall be included, but are not limited to:

Description of the current situation

- The Navy shall summarize the current
situation based on previous investigative work
and new data and information obtained upcoming
tasks. '

- Identify actual and potential exposure
pathways that should be addressed in selecting
remedial action alternatives.

Development Alternatives

Alternatives should be developed concurrently with
the RI site characterization, with the results of
one influencing the other in an iterative fashion.
The subtask may be included in the Final RI
Report.

- Establishment of remedial response objectives
based on the baseline risk assessment and
ARARs identification. Remedial response
objectives should be developed to specify
contaminants and media of interest, exposure
pathways, and remediation goals that permit a
range of treatment and containment
alternatives to be developed.



Identifying volumes and areas of media to .
which treatment or containment action may be
applied.

Developing response actions for each medium.
Assembling technologies into alternatives.

Detailed analysis of alternatives.

Reporting and communication during development
of alternatives.

. Screening of alternatives

In accordance with EPA guidelines

-

Evaluate process options based on:
-—— Effectiveness

——- Implementability

--— Cost

Reporting and communication during screening
of alternatives.

o Detailed Analysis of Alternatives .

Detailed analysis is used to assess each
alternative against evaluation criteria. The
detailed analysis consists of analysis and
presentation of relevant information, including
treatability studies, needed to select a remedy
for the site. Tasks include, but are not limited

to

Individual analysis of alternatives against
evaluation criteria

Evaluation criteria for detailed analysis of
alternatives
—~=— Short~term effectiveness

Long-term effectiveness

~——~ Reduction of toxicity, mobility, or
volume

-—-~— Implementability

-—~ Cost

—-—— Conmpliance with ARARs
--— Overall protection of human health and
environment

10 i o




-—-- State acceptance
-—— Community acceptance
- Assessment of risk
——— Re-evaluate indicator chemicals
—-—— Identify potential exposure pathways
-—-- Determine target concentrations at human
exposure points ‘
-—— Estimate target release rates ,
--- Assess chronic risk for noncarcinogens
~-- Assess potential short-term health
p effects of each remedial alternative
- Final Feasibility Study Report (s)
The FS shall be consistent with CERCLA, the
NCP, EPA Guidance on Conducting RI/FSs Under
CERCLA, and other applicable EPA guidance.
- Operable unit
- Site~wide (Pearl Harbor Naval Complex)
POST RI/FS SUPPORT
® Proposed Plan
- Selection of preferred alternative

° Responsiveness Summary

® Record of Decision

REMEDIAL DESIGN
° Operable Unit

. Site-Wide

RESPONSE ACTION

. Remedial Action
. Removal Action
. Operable Unit Basis

11



Construction
Operation and Maintenance
Remedial Action Workplan

Five-Year Review

Site-Wide Bases

Construction
Operation and Maintenance
Remedial Action Workplan

Five-Year Review
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. Pearl Harbor Naval Complex Federal Facilities Agreement

APPENDIX B
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Pearl Harbor Naval Complex Federal Facilities Agreement

APPENDIX B

SUBSURFACE OIL, INVESTIGATION SITES
Reclamation Facility, Oily Waste Pit (IAS Site No. 21)

Past Sludge Disposal Areas, Upper & Middle Tank Farms (IAS Site
No. 21)

. Canyon Fill Area (IAS Site No. 23)
Abandoned Tank (IAS Site No. 24)
Building 60, Sludge Disposal Pit (IAS Site No. 25)
Oily Waste Pit, Bldg. 12535, EPMU-6
Building 8, Shipvard

PWC Gas Station
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